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MAIN FINDINGS 
 
x The rate of financial implementation has improved across the EU27, with the average 
payments rate now at 37.4 percent (May 2012). The absorption rate is slightly higher for 
ESF (40.8 percent) than ERDF (38.2 percent). The payment rate for the Cohesion Fund is 
31.4 percent. Yet, there are wide variations between countries, ranging from a total 
absorption rate of 55.6 percent in Ireland to 19.5 percent in Romania. 
x In most IQ-Net programmes, financial progress in IQ-Net programmes can be considered 
to be satisfactory. Commitments are usually beyond 50 percent and figures reach 100 
percent in some cases.  
x Most programme authorities are not expecting any issues with decommitment in the 
short-term, but issues with n+2(3) might arise in the future, when funding committed 
during the peak of the economic crisis will have to be spent. 
x There have not been any major changes to implementation structures and procedures in 
most IQ-Net partner programmes. A notable exception is England, where the structures 
have been changed fundamentally. 
x Domestic audit authorities and EU-level bodies continued to carry out audits, which led 
to interruption of payments in several cases. The main issues of concern continue to be 
public procurement and eligibility of expenditure. 
x Good progress has been made with financial engineering instruments and there have 
been moves to establish new financial engineering instruments, both in the current and the 
future programme period. 
x IQ-Net programme authorities have continued their evaluation efforts, and results will 
not only feed into the Strategic Reports 2012, but also into the programming process for 
2014-20. 
x Preparations for the Strategic Reports 2012 have started in most IQ-Net countries. 
Member States will build on the experiences made in 2009 to write a more concise report, 
often adopting a specific focus and using synergies with other regulatory requirements. 
x Although preparations for closure have not started yet in many IQ-Net programmes, some 
have undertaken first preparatory steps. 
x Looking at the 2014-20 delivery framework, the Common Strategic Framework (CSF) is 
welcomed by many IQ-Net programme authorities, but its role should be a soft one.  
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x Performance reserve, conditionalities and the administrative effort remain at the centre 
of criticisms. 
x The proposed Thematic Objectives are welcome, but there is a debate between thematic 
concentration and flexibility to adjust to regional needs. 
x A strengthened local agenda is welcomed, but there are concerns about the managing 
capacities of local-level authorities. Community-led Local Development (CLLD) and 
Integrated Territorial Investments (ITIs) are seen as potentially useful instruments. With 
regard to an urban development platform, the usefulness of a forum to promote capacity 
building and to exchange experiences is acknowledged, but many regard existing 
networking opportunities are sufficient. 
x Looking at preparations for 2014-20, most IQ-Net countries and regions have made 
considerable progress. Frequently, working groups have been set up both at the national 
and sub-national levels, and studies and evaluations form the basis for planning in many 
cases. 
x Preparations are influenced by the austerity measures in several countries, and thematic 
concentration of funding is likely to be necessary. An important issue for many IQ-Net 
programme authorities is the availability of future co-financing and as a consequence 
there are plans to focus more on financial instruments. 
x Simplification of implementation arrangements remains an important concern and 
regions are looking for simpler implementation structures and procedures. In several 
countries, a reduction in the number programmes is planned. 
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1. INTRODUCTION 
With the launch of the 2014-20 programme period in less than two years, Member States are 
increasingly working on the preparation of their strategic documents and implementation 
frameworks. At the same time, the delivery of current programmes continues to present its 
challenges. This is not least due to the effects of the economic crisis and the related strains on 
public budgets, but also due to a series of regulatory issues. Although lagging financial absorption is 
of concern to several Member States, the progress in financial implementation since the last IQ-Net 
stock-take of programme progress in Autumn 20111 has been substantial. Programme managers are 
aware that there is only about 18 months to go until the end of the current programme period. 
There is also the important requirement to prepare another strategic report. 
The aim of this paper is to review recent developments in the implementation of the 2007-13 
programmes, while also looking at preparations for the 2014-20 funding period. It draws on a mix of 
desk research and interviews with staff working on the implementation of Structural Funds 
programmes in the 15 Member States where managing authorities and programme secretariats are 
partners in IQ-Net. The surveyed programmes collectively account for about one-third of Cohesion 
policy spending and encompass a mix of Convergence, Regional Competitiveness & Employment, 
and Phasing-In/Out regions. The desk-based research has focused on EU-level and programme 
documents, including financial performance and monitoring data. Interviews were conducted with 
managing authorities, programme secretariats and national coordination bodies. 
The paper is divided into two parts, focusing on the 2007-13 programme period, and proposals and 
preparations for 2014-20 respectively. Section 2 begins with a review of the state-of-play of the 
2007-13 programmes, looking at progress with absorption in the EU27 and across the IQ-Net partner 
programmes. This is followed by a review of selected new developments in programme 
management: general implementation structures and procedures; audit activity; financial 
engineering instruments; and evaluation. Also, a first look is taken at the stage of preparations for 
the Strategic Reports 2012 and for the closure of current programmes. Section 3 turns to the 2014-
20 programme period. It begins by gathering the views of IQ-Net partner authorities on the 
proposed implementation framework, with a focus on the Common Strategic Framework, thematic 
concentration and the move towards a reinforced Local Agenda. It then provides an overview of 
how IQ-Net programme authorities are preparing for the 2014-20 programme period. It looks at 
general progress, tools, responses to tightened public budgets and, finally, likely organisational and 
administrative changes. Section 4 concludes the paper with some overall observations on the recent 
period of programme management activity.  
                                                 
1 Kah S (2011), A snapshot of the present and a glimpse of the future of Cohesion policy: Review of programme 
implementation ² Summer-Autumn 2011, IQ-Net Review Paper, 29(1), Glasgow, pp. 18-19. 
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2. THE CURRENT 2007-13 PROGRAMME PERIOD 
2.1 Financial progress 
2.1.1 Financial implementation in the EU27 
Over the last six months, financial absorption in the EU27 made significant progress in most cases. 
After increases of about five percentage points every six months since 2010, payments have 
increased by 7.1 percentage points from 30.3 percent in November 2011 to 37.4 percent (23 May 
2012). However, as Figure 1 shows, there are marked differences between Member States and 
Funds. In May 2012: 
x the highest overall payments were reported for Ireland (55.6 percent), Lithuania (50.4 
percent) and Estonia (49.1 percent); 
x the lowest rates continue to be found in Italy, Bulgaria and Romania, with the latter still 
below 20 percent; 
x there have been very significant increases in some countries, e.g. in Ireland (17.3 
percentage points), Luxembourg (15.7 percentage points) and Belgium (15 percentage 
points). Yet, in other countries the progress has been comparatively slow, e.g. 2.7 
percentage points in the Czech Republic and 0.9 percentage in Latvia. 
In terms of individual Funds, payments are most advanced for the ESF (40.8 percent), followed by 
ERDF (38.2 percent), while payments for the Cohesion Fund are behind at 31.4 percent. Particularly 
high rates can be found for the ESF in Estonia (61.1 percent), Ireland (60.4 percent) and Latvia (60 
percent), while Cohesion Fund payments are well above average in Spain (61 percent). 
Figure 1: Structural Funds payments in 2007-13 (23 May 2012) 
 
Source: Commission data from 23 May 2012 
Note: EU27 excludes EU cross-border cooperation and Interregional cooperation programmes. 
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2.1.2 Financial progress in IQ-Net partner programmes 
With the programme period now well into its sixth year, commitments are beyond 50 percent in all 
IQ-Net programmes and figures are as high as 92 percent in Vlaanderen or 98 percent in the Latvian 
ESF OP. Some Priorities have even been overcommitted, as, for instance, Priority 2 ¶Innovation and 
the knowledge-based economy· LQ 6DFKVHQ-Anhalt. Yet, payments are sometimes comparatively 
slow in spite of high commitment figures. This is not least due to payment interruptions following 
audit issues (see Section 2.2.2). However, overall, financial progress in IQ-Net programmes can be 
considered to be satisfactory in most cases.  
x Austria (Niederösterreich, Steiermark). Financial progress in both Austrian programmes 
continues to be satisfactory, in spite of recently suspended payments. In Niederösterreich, 
commitments increased to 62 percent and payments to 33 percent (10 April 2012). At 
measure-level, commitment figures vary between 44 percent (innovative tourism) and 89 
percent (environment, energy efficiency and renewable energy). In Steiermark, 
commitments stand at 67 percent and payments at 31 percent (10 April 2012). Funding for 
environmental measures has already been fully committed. In terms of payments, the 
measure for R&D in businesses is lagging behind at nine percent. 
x Belgium (Vlaanderen). Payments increased by 4.6 percentage points to more than 41 
percent and commitments increased by 1.6 percentage points to more than 92 percent (14 
March 2012). While Priorities 1, 2 and 3 all report commitment rates beyond 95 percent, 
Priority 4 (urban development) has been slightly less successful at 75 percent. However, 
the picture is different in terms of payments, where the highest value is found for Priority 3 
(improving the economic restructuring/spatial planning environment), which stands at 52 
percent and the lowest for Priority 2 (entrepreneurship) at 24 percent. 
x Czech Republic. At the national level there were only minor steps forward in terms of 
financial progress. The overall commitment rate increased only by 3.5 percentage point to 
73 percent and payments are at 41 percent (7 March 2012). Yet, payment rates differ 
widely and range from 71 percent in Transport OP to 21 percent in the Integrated OP. While 
commitments are average for the Integrated OP (73 percent), only 15 percent of 
expenditure has been certified. Measures 3.1 (social integration) and 3.3 (services in 
employment) remain the most challenging, with which commitments still only at 14 percent 
(payments at 1.7 percent) and 34 percent (payments at 0.7 percent) respectively. 
x Denmark. Progress with implementation is generally satisfactory in Denmark. Commitments 
in ESF (67 percent) are lower than ERDF (79 percent), as are payments, which stood at 25 
percent for ESF and 35 percent for ERDF (30 September 2011). However, there is some 
regional variation in terms of payment, which ranged from 21 percent (Bornholm) to 51 
percent (Nordjylland) in ERDF and from 13 percent (Syddanmark) to 48 percent (Bornholm) 
in ESF.  
x Finland (Länsi-Suomi). Financial absorption in Länsi-Suomi is progressing well. 
Commitments in ERDF (72 percent) and ESF (74 percent) are close to the national average 
of 76 and 74 respectively (16 April 2012). The same is the case with payments, which 
increased significantly over the last six months to 40 percent in ERDF and 45 percent in ESF. 
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Yet, there are regional differences within the Länsi-Suomi programme, with Keski-Suomi 
and Satakunta being most advanced. 
x France. Overall, commitment rates for ERDF programmes under the RCE Objective for 2012 
are good, standing at almost 67 percent, while payments are lagging behind at 27 percent 
of EU funding (1 April 2012). There is some variation at the regional level, with 
commitments between 56 percent (Champagne-Ardenne) and 77 percent (Rhône-Alpes) and 
payments between 21 percent (Nord-Pas de Calais) and 39 percent (Rhône-Alpes). Under 
regional ESF programmes of the RCE Objective, figures are higher for commitments (78 
percent) and similar for payments (29 percent). In the Convergence regions, ERDF 
commitments are at 59 percent and payments at 25 percent, while ESF commitments are at 
70 percent and payments lagging behind at 14 percent. 
x Germany (Nordrhein-Westfalen, Sachsen-Anhalt). The ERDF OP in Nordrhein-Westfalen 
had committed 85 percent of funds by spring 2012 (13 April 2012). Commitment rates are 
stronger for Priority 2 (Innovation and the knowledge-based economy) than for Priority 1 
(Strengthening the business base) or Priority 3 (Sustainable urban and regional 
development), standing at 101 percent for Priority 2 by early November 2011, compared to 
38 percent for Priority 1 and 65 percent for Priority 3. In Sachsen-Anhalt, financial 
absorption is good for the ERDF OP and broadly satisfactory for the ESF OP. The ERDF 
commitment rate was 77 percent by February 2012, and the payment rate was 52 percent. 
The ESF commitment rate in February 2012 was 58 percent and the payment rate was 36 
percent.  
x Greece. With commitments at NSRF level above 63 percent and payments at 34 percent, 
financial progress is deemed to be satisfactory (31 March 2012). However, financial 
performance differs widely between programmes. Although regional OPs continue to 
perform generally better than the national average there is considerable variation at the 
regional level, with commitments ranging from 50 percent (Attikí) to 95 percent (Thessalía²
Sterea Ellada²Epeiros) and payments between 31 percent (Attikí) and 53 percent (Thessalía²
Sterea Ellada²Epeiros). In contrast, figures are lower for sectoral OPs; the Digital 
Convergence OP and the Reinforcement of Public Administration Efficiency OP have the 
lowest commitment (31 percent and 26 percent respectively) and absorption rates (22 
percent and 11 percent respectively). Amongst the sectoral programmes the absorption is 
significant for the Competitiveness and Entrepreneurship OP which includes the State aid 
actions for support to the SMEs, R&D and energy saving measures. Commitments for this OP 
stand at 95 percent and payments at 60 percent. 
x Italy (OP Research and Competitiveness). The financial progress of the Italian OP R&C is 
still deemed (at least partly) unsatisfactory, even though decommitment risk has been 
avoided. At the end of 2011, commitments were at 38 percent and payments at 25 percent. 
Problems are mainly linked to Priority 1 (research and knowledge economy), where 
commitments stand at six percent and payments at two percent. Delays derive from the 
implementation of new instruments: The 'DevelopmenW&RQWUDFWV· ODXQFKHG LQ 6HSWHPEHU
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20112 still need to be fully implemented, and ¶,QGXVWULDO,QQRYDWLRQ3URMHFWV· launched in 
July 2009, only showed minor financial progress over the last six months. Priority 2 
(competitiveness) stands at 69 percent as regards commitments and 48 percent referring to 
payments. The better state of play related to Priority 2, continues to be ensured by the use 
of financial engineering instruments and the so-called project of 'prima fase' (first phase) or 
'a cavallo' (in-between). 
x Latvia. Financial progress overall is deemed to be satisfactory (31 March 2012). For OP 
¶(QWUHSUHQHXUVKLSDQG,QQRYDWLRQV·(5')FRPPLWPHQWVDUHDWSHUFHQWDQGSD\PHQWVWR
final beneficiaries at 49 percent. An even better commitment rate can be observed for the 
23 ¶,QIUDVWUXFWXUH DQG 6HUYLFHV·  SHUFHQW EXW SD\PHQWV DUH ORZHU DW  SHUFHQW
However, the most significant progress in relation of absorption has been achieved in the 
LPSOHPHQWDWLRQ RI WKH 23 ¶+XPDQ 5HVRXUFHV DQG (PSOR\PHQW· ² commitments reach 98 
percent of the available funding and 65 percent have been already disbursed to Final 
Beneficiaries. This results in an average commitment rate of 86 percent and payment rate 
of 44 percent. 
x 3RODQG ĦOĎVNLH 7KH ILQDQFLDO SHUIRUPDQFH RI WKH ĦOĎVNLH 523 LV JRRG $t end-February 
 DURXQG  SHUFHQW RI WKH DOORFDWLRQ KDG EHHQ FRQWUDFWHG 3ULRULW\  ¶,QIRUPDWLRQ
6RFLHW\· KDV WKH ORZHVW OHYHO RI SD\PHQWV nine percent), mainly due to delays to the 
launch of project calls while Polish and EU regulations in this sector were reconciled. 
Payment levels are highest in Priorities where project calls were launched earliest. The 
highest payment level has been achieved in Priority 9 Health and RecreatioQ·² 78 percent 
of the allocation for the priority. The regional priorities of the ESF-funded Human Capital 
OP (that is Priorities 6-DUHSHUIRUPLQJUHDVRQDEO\ZHOO$VRI0DUFKĦOĎVNLHZDVVHFRQG
only to Mazowieckie (the capital city region) in terms of value of approved projects in the 
regionally-implemented Priorities of the OP. In terms of payments, ĦOĎVNLH LV IRXUWK IURP
the bottom of the regional list with around 45 percent of its allocation as certified 
expenditure. The best performing Priority is Priority  ¶'HYHORSPHQW RI HGXFDWLRQ DQG
FRPSHWHQFLHVLQWKHUHJLRQV·ZKHUHDQXPEHURIQHZSURMHFWVhave been launched. Priority 
¶5HJLRQDOKXPDQUHVRXUFHVIRUWKHHFRQRP\·KDVVXEVWDQWLDOIXQGLQJDQGSURMHFWFDOOVZLOO
be accelerated this year. 
x Portugal. At the end of the first quarter of 2012 the spending rate of the NSRF reached 42 
percent of total allocations set against a commitment rate of 82 percent. Under the 
Competitiveness strategic priority there is strong concentration in the area of innovation 
and renewal of the business model (67 percent). The Human Potential priority accounts for 
the largest share of implemented funds: 54 percent of the total, 27 percent of which is 
devoted to school infrastructure, 24 percent to adult adaptability and lifelong learning 
measures and 23 percent for youth dual certification. Finally, the Territorial Enhancement 
priority accounts for a quarter of implemented funds, the largest share of which is 
allocated to accessibility and mobility. However, there are significant differences between 
commitments and payments in many OPs. 
                                                 
2 Kah S (2011), op. cit., pp. 18-19. 
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x Slovenia. Financial performance in Slovenia continues to be in line with expectations. Until 
the end of 2011, overall absorption figures increased to 70 percent (commitment) and 38 
percent (payment). The ERDF OP performs best, both in terms of commitments (81 
percent) and payments (55 percent). Commitments are also high for the ESF OP (79 
percent), but payments are lower at 40 percent. Finally, the OP supporting infrastructure, 
which is co-financed by both ERDF and Cohesion Fund, is slightly behind the average, and 
commitments are at 53 percent, while payments stand at 19 percent. 
x Spain. Financial implementation is around 45 percent for all programmes in Spain and is 
deemed to be satisfactory, although there is a mixed picture across regions. For instance, 
the RCE region Rioja has already spent 80 percent, while Andalucía (the Convergence 
region with the highest allocation) has a spending rate of 35 percent. Within the País Vasco 
ERDF OP, financial implementation in the province of Bizkaia is high at around 70 percent. 
x United Kingdom. Commitment levels across the UK remain at reasonably high levels. In 
Scotland, commitment stands at 92 percent for the Scottish programmes as a whole (31 
March 2012), with the two ERDF programmes (Lowlands and Uplands Scotland and Highlands 
and Islands) standing at 83 percent and 99 percent respectively, and the two ESF 
programmes at 98 percent and 108 percent respectively. In Wales, the level of 
commitments has risen to a rate of 87 percent across all four programmes. The 
commitment rate for ESF Convergence stands at 93 percent, ESF Competitiveness at 99 
percent; the rate for ERDF Convergence at 82 percent, and ERDF Competitiveness at 83 
percent (29 February 2012). In England, the level of commitments varies between 54 
percent (Yorkshire and Humber and South West Competitiveness ERDF programmes) and 73 
percent (Cornwall and Isles of Scilly Convergence Programme). When the project pipeline is 
added to commitments already made (the definition of pipeline varies between 
programmes but is generally projects which have submitted either a full or outline 
application and have yet to be formally approved), the figure for all programmes is 93 
percent. There is also good progress with regards to payments: payments for the Scottish 
programmes as a whole have risen by 23 percent to 40 percent; in Wales, payments have 
risen by four percent to 30 percent for the programmes as a whole; and in England 
payments stand at 38 percent, up nine percent. 
2.1.3 Spending challenges and responses 
In spite of spending challenges in many IQ-Net partner programmes over recent years, most 
programme authorities are not expecting any issues with decommitment in the short-term 
(Bizkaia, Czech Republic, Denmark, France, Italian OP R&C, Nordrhein-Westfalen, Portugal, 
6WHLHUPDUNĦOĎVNLH(6)9ODDQGHUHQ. Where decommitment cannot be excluded, it will only affect 
minor funding (e.g. Niederösterreich). However, issues with n+2(3) might arise in the coming 
years, when funding committed during the peak of the economic crisis will have to be spent (Czech 
Republic, France, Greece). In the Czech Republic, there is a risk envisaged for the end of 2013, 
when both the funds for 2010 (still under the n+3 rule) and for 2011 (n+2) will have to be spent. For 
France, instead, a Commission recommendation estimates that there might be n+2 issues at the end 
of 2014. 
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Programme authorities adopted different strategies to avoid any issues with n+2(3). 7KHĦOĎVNLH
ESF unit has made an effort to ensure high levels of contracting already at the beginning of the 
programming period. Niederösterreich and Steiermark hold regular coordination meetings with all 
intermediate bodies to identify potential spending challenges. Denmark, instead, set up an action 
plan to make sure that as much project expenditure as possible is registered and that information 
on the progress of projects is collected at an early stage.  
Difficulties with co-financing have been encountered in some countries (e.g. Finland, Greece). 
Austerity measures have impacted on central and local government budgets (Finland, Portugal). In 
Finland, a government decision in December 2012 means that the annual contribution of the 
national Finnish level tR6WUXFWXUDO)XQGVZLOOEHFDSSHGDW½PLOOLRQ3 The central government 
expects that the funding shortfall could be replaced by an equivalent increase in local-level co-
financing. Responding to this, several regional bodies signed a declaration on 22 November 2011 
H[SUHVVLQJWKHLUFULWLFDOYLHZVRQWKHJRYHUQPHQW·VXQLODWHUDOGHFLVLRQWRFXW(8SURJUDPPHVDQG
their national co-financing share. In Greece, EU funds will be used to create so-FDOOHG ¶ULVN-
VKDULQJLQVWUXPHQWV·. In April 2012, the European ParlLDPHQWDSSURYHGWKH&RPPLVVLRQ·VSURSRVDO
enabling the use of still available Cohesion policy funding to back-up guarantees and loans by 
financial institutions such as the European Investment Bank (EIB). This measure is intended to 
address obstacles in raising private funding for key projects that can only be partly financed by 
public funds. In Slovenia instead, issues with co-financing are avoided through the creation of a 
budgetary reserve for Cohesion policy. 
In order to respond to spending challenges, many programmes have recently been revised or 
are in the process of revision (Czech Republic, Greece, Italian OP R&C, Nordrhein-Westfalen, 
Portugal, Spain, Sachsen-Anhalt, ĦOĎVNLH(6)). In addition to these formal revisions, funds have been 
shifted within the same programme Priority in several cases (e.g. Niederösterreich, Latvia), which 
does not require Commission approval. 
At the end of 2011, the European Commission approved a series of revisions to programmes 
(Portugal, Czech Integrated OP, Spain). In Spain, the revisions were based on an operational 
evaluation completed in mid-2011. The changes aim to address absorption challenges in response to 
the ongoing effects of the crisis and constraints on public finances by funding reallocations and by 
increasing the EU co-financing rate from 70 percent to the maximum rate of 80 percent in 
Convergence, Phasing-in and Phasing-Out regions.4 In Greece, the first stage of revisions, i.e. 
amending the financial tables and increase the EU co-financing to 85 percent, has already been 
approved. Also in Portugal, an EU contribution of up to 85 percent is now possible (see Box 1). 
Many current revisions are still pending (Greece, Italian OP R&C, Nordrhein-Westfalen, Sachsen-
$QKDOWĦOĎVNLH(6) ,QĦOĎVNLHWKH(6)XQLW LV LQWKHSURFHVVRIPRYLQJIXQGLQJWRPHDVXUHVWKDW
are performing best, and the managing authority is proposing another review of the OP that could 
result in further reallocation of funds. In Sachsen-Anhalt, the managing authority submitted a 
number of proposed changes to their ERDF and ESF OPs to the Commission in December 2011. Yet, 
                                                 
3 Kah S (2011), op. cit., p. 14. 
4 Eligible regions are Andalucía, Castilla La Mancha, Extremadura, Galicia, Asturias, Ceuta, Melilla, Murcia, 
Canarias and Castilla. 
Planning for the future while maintaining focus on spending  
Review of Programme Implementation ± Winter 2011 - Spring 2012 
IQ-Net Review Paper 30(1)  European Policies Research Centre 11 
these changes have not yet been approved. The changes aim to not only facilitate financial 
absorption, particularly in the ESF OP, but also to LPSURYH WKH SURJUDPPHV· DOLJQPHQWZLWK WKH
new Land JRYHUQPHQW·VSROLWLFDOSULRULWLHVHJLQYHVWPHQWLQHQHUJ\HIILFLHQF\LQVFKRROVDVZHOO
as with Europe 2020. In Nordrhein-Westfalen, the ERDF managing authority has recently proposed 
changes to the programme. As yet, they have received comments from the Commission but there 
has not been a formal decision. The proposed changes to the Nordrhein-Westfalen ERDF OP would 
involve several funding reallocations: a shift of funds from Priority 1 (Strengthening the business 
base) and Priority 3 (Sustainable urban and regional development) to Priority 2 (Innovation and the 
knowledge-based economy); allocation of Priority 1 funding to the theme of combined heat and 
power systems (Kraftwärmekopplung); and allocation of funding for Nordrhein-:HVWIDOHQ·V
digitalisation strategy. In Greece, there are ongoing evaluations of five regional OPs and four of the 
FRXQWU\·Veight thematic OPs (see 2.2.4). The reallocation process between Priorities and thematic 
codes is in progress, and the monitoring committees will discuss the proposals in June 2012. Finally, 
in the Italian OP R&C, there are currently revisions connected to the new national Cohesion 
Action Plan (Piano d'Azione Coesione). The plan was approved at the end of 2011 and intends to 
boost the considerably delayed 2007-13 programmes. It identifies four strategic thematic foci: 
education; digital agenda; employment; and railways. Financial resources will not only be moved 
from programmes in Southern Italy, but they will also be derived from a reduction of national co-
funding. In the future, it is also likely that the Cohesion Action Plan will cover innovation and 
competitiveness support. 
A number of other IQ-Net programme authorities are planning to revise their programmes in 
the near future (Niederösterreich, Portugal, Slovenia, Steiermark). The Slovenian managing 
authority plans to shift money away from Priorities with absorption problems and towards themes 
with strong demand, e.g. renewable energy. Also Niederösterreich and Steiermark plan to shift 
some funds later in 2012. The changes in Steiermark will affect those activity fields implemented 
by their largest intermediate body, the Styrian Business Agency SFG. 
Box 1: Revised Portuguese programmes 
The Portuguese authorities submitted a proposal for revisions to programmes to the Commission in 2011, 
which was approved in December 2011. Some of the following changes have already been implemented 
and others are still in the process: 
x Increasing the co-financing rate to 85 percent in Convergence Objective regions (ERDF and 
Cohesion Fund OPs only). 
x 0RUHVXSSRUWIRUWKHEXVLQHVV LQFHQWLYHVFKHPHVLQWKHQDWLRQDO23¶&RPSHWLWLYHQHVV)DFWRUV·
and mainland regional OPs (particularly under the Convergence objective). 
x Increase in resources for the Programme of Modernisation of Secondary Schools in the national 
23¶7HUULWRULDO'HYHORSPHQW· 
x ,QFUHDVHRIIXQGLQJIRUWKH23¶+XPDQ3RWHQWLDO·(6)E\½PLOOLRQ Sources are the ERDF 
23¶7HUULWRULDO'HYHORSPHQW· ½PLOOLRQ WKH(5')23¶7HFKQLFDO$VVLVWDQFH· ½PLOOLRQ
DQGWKH(6)23¶+XPDQ3RWHQWLDO·½PLOOLRQ 
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x ([WHQGLQJ WKH VFRSH RI HOLJLELOLW\ LQ WKH 23 ¶7HUULWRULDO 'HYHORSPHQW· &RKHVLRQ )XQG WR
include:  
- SURMHFWV VXEPLWWHG E\ (',$ (QWHUSULVH IRU WKH 'HYHORSPHQW RI $OTXHYD·V
Infrastructures) which by their nature should be eligible for funding; 
- projects within TEN-T (primary roads, railroads, port infrastructures) that are not 
eligible for ERDF; 
- urban water cycle operations not eligible under ROPs; 
- material investments for the prevention and management of natural and technological 
hazards not eligible under ERDF; 
- measures relating to waste management and environmental performance improvement, 
rehabilitation of contaminated sites and mining areas, optimization of waste 
management not eligible under the ERDF; and 
- the Metro do Porto project not eligible under the Norte ROP. 
x Extending eligibility under the mainland regional OPs (and ending under the national OP 
¶7HUULWRULDO'HYHORSPHQW·WRWKLUGF\FOHVFKRROVLQFOXGLQJXSJUDGLQJRIWKHQHWZRUNRIVFKRROV
of the second and third cycles), sports infrastructures and innovative actions on urban 
development. 
x &RQFHQWUDWLRQ RI WKH QDWLRQDO 23 ¶&RPSHWLWLYHQHVV )DFWRUV· RQ HOLJLEOH DFWLRQV UHODWLQJ WR
administrative modernisation (ending eligibility in the mainland regional OPs). 
x Reduction in Technical Assistance (mainland regional OPs under the Convergence Objective). 
Looking ahead, the Portuguese government is currently SUHSDULQJD¶VWUDWHJLFUHYLVLRQ·RIWKH
NSRF to provide a stock-check of available funding and redirect resources to new projects that 
have a stronger focus on growth, competitiveness and employment. Due to severe budget 
constraints, the NSRF is seen as a key source of funding. In March 2012, the Portuguese government 
decided to reduce the national co-financing and to focus on key priorities, namely increasing 
private investment and strengthening human capital. As part of this strategic revision, 
commitments are being reviewed and compared to actual spending. Managing authorities are being 
asked to either cancel or revise projects that are not being implemented as scheduled, i.e. with 
more than six months delay.  
Themes that benefit from revisions are, for instance, energy (e.g. Nordrhein-Westfalen, Sachsen-
Anhalt, Slovenia) and entrepreneurship and businesses (e.g. Greece, Portugal). However, a major 
concern for many European countries and the European Commission is youth unemployment, and 
in Poland, Portugal and Scotland, moves have been made to address the issue with the increased 
help of Structural Funds. In Scotland, there is currently a proposal under consideration to combine 
remaining resources from all four Scottish programmes, a maximum of £23 million, into a pot 
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dedicated to youth unemployment. In Poland, the managing authority of the ESF OP is increasing its 
support for unemployed youths, which could lead to new project selection criteria in the near 
future. ,QUHVSRQVHWRWKH¶<RXWK2SSRUWXQLWLHV,QLWLDWLYH·RI3UHVLGHQW%DUURVRLQ'HFHPEHU, 
Portugal put forward a programme to address youth unemployment: ¶Impulso Joven· $PRQJVW
other measures, this domestic initiative involves the reallocation of Cohesion policy funding. 
2.2 Programme management 
2.2.1 Implementation structures and procedures 
With all programmes in full swing and less than two years left of the 2007-13 programme period, 
there have not been any major changes to implementation structures and procedures in most 
IQ-Net partner countries and regions in the last six months.  
A notable exception is England, where the Structural Funds implementation structures have 
been changed fundamentally. The implementing provisions of all English ERDF OPs except London 
had to be changed, reflecting the fact that the managing authority CLG (Department of 
Communities and Local Government) took over day-to-day programme management and delivery 
through locally based Programme Delivery Teams (PDTs). PDTs replace the abolished Regional 
Development Agencies (RDAs), which had formerly acted as intermediate bodies, and incorporated 
staff from the RDA ERDF teams. In London, the Greater London Authority took over as Intermediate 
Body from the London Development Agency, and the implementing provisions for the London ERDF 
OP will also be amended to reflect this. Additional modifications are also planned to the OPs for 
Yorkshire and Humber, South West, South East and North West. Since CLG took over day-to-day 
management of the programmes, there has also been some administrative standardisation, 
including a single application process, a standard offer letter and full adoption of the standard 
management information system. The abolition of the RDAs also entails the disappearance of the 
5'$V·6LQJOH3URJUDPPHDPDMRUVource of match funding for ERDF. Hence, the managing authority 
CLG is planning to produce guidance for potential applicants on potential alternative sources of 
match funding. 
Other, less fundamental adjustments to implementation structures and procedures have been 
implemented in Bizkaia and Scotland. 
x In Scotland, the managing authority decided to internalise previously delegated 
programme management and delivery tasks as of early 2012. These were formerly 
managed by the Intermediate Administration Bodies (IABs) - ESEP Ltd for the Lowlands and 
Uplands Scotland OPs and HIPP Ltd for the Highlands and Islands OPs. Those ESEP and HIPP 
staff principally engaged in the delivery of the IAB contracts were transferred to Scottish 
Government, thus maintaining expertise in-house. Also, within Scottish Government, the 
managing and certifying teams for ERDF and ESF will be combined, so that one team will 
cover both Funds.  
x In Bizkaia, there have been steps towards e-cohesion, in line with Commission proposals 
for the next programme period. In order to allow for paperless management of projects, 
the IT system has been upgraded and a content manager employed.  
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2.2.2 Audits 
Over the past six months, audits carried out by both the 0HPEHU6WDWHV·domestic audit authorities 
and EU-level bodies continued to affect the implementation of IQ-Net programmes.  
In a number of Member States, Commission audits led to interruption of payments (e.g. Austria, 
Czech Republic, France, Latvia, Spain). In Latvia, payments from the Commission were stopped in 
January 2012. Yet, this is not affecting payments to beneficiaries. The &RPPLVVLRQ·V main concern 
was that the managing authority lacks a suitable mechanism to influence the decisions of line 
ministries and agencies dealing with EU funds. The Commission asked for an action plan, which was 
submitted by the Latvian authorities in April 2012. A decision by the Commission is still pending. In 
Austria, all payments have been suspended after an audit of the domestic certifying authority. The 
Federal Chancellery is currently drafting an action plan to respond to these issues. Also in the 
Czech Republic payments have been suspended, and an action plan to resolve issues with the Czech 
implementation system for Structural Funds has been agreed with Commission.  
Commission audits were also carried out at the regional level (e.g. Champagne-Ardenne in 
France, Niederösterreich, Steiermark, Vlaanderen). In France, an audit in July 2011 found that the 
Champagne-Ardenne region financed projects with more than the allowed percentage of 50 percent 
of public funding (including ERDF). Similar violations are occurring in other regions, and it is 
estimated that projects to be re-H[DPLQHGLQYROYHDWOHDVW½PLOOLRQRISXEOLFVXEVLGLHVWLHGWR
ERDF, mainly concerning joint research projects. Regional administrations are now reviewing their 
projects for cases where the contribution of EU regional funds must be reduced to be in line with 
EU rules.5 In Austria, the Länder Niederösterreich and Steiermark are currently working with the 
Commission to resolve the critical issues. 
Audits by the European Court of Auditors (ECA) have been carried out in Nordrhein-Westfalen and 
Sachsen-Anhalt. In Nordrhein-Westfalen, the ECA audit visit related to the 2000-06 period. So far, 
the Nordrhein-Westfalen managing authority has only received an initial draft report, to which it 
responded. In Sachsen-Anhalt, there was an ECA DXGLW RI SURMHFWV UHODWLQJ WR ¶5HFODPDWLRQ RI
previous industrial and military sites and their use in creating jobs and busiQHVVSDUNV·LQ-XQH
and the managing authority is still waiting for an ECA reply to their response. In February 2012, the 
ECA audited the activities of the Nordrhein-Westfalen certifying and audit authorities in the 
FRQWH[WRI¶)LQDQFLDOUHFRYHULHVDQGILQDQFLDOLQVWUXPHQWV· 
Also the Commission itself was audited by the European Court of Auditors (ECA). The ECA 
assessed whether the Commission dealt in a satisfactory way with deficiencies they identified in 
the Member States' management and control systems for Structural Funds. The report, published in 
April 2012, was mainly positive and concluded that the Commission was partially successful in 
correcting and improving management and control systems. However, it recommended reducing the 
time between identification of errors and taking actions, working with domestic audit authorities to 
ensure robust error rates, producing best-practice checklists for Member States and ensuring that 
                                                 
5 EurActiv France (2012) )UDQFH·V innovation centres victim of chaotic public finance rules, 18 April 2012. 
Available at: http://www.euractiv.com/innovation-enterprise/frances-innovation-centres-victim-chaotic-
public-finance-rules-news-512218  
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financial corrections implemented before closure cover all expenditure incurred under deficient 
management and control systems.6 
In many IQ-Net countries, domestic authorities carried out audits or sample checks (Czech 
Republic, Denmark, Niederösterreich, Poland, Slovenia, Steiermark, Wales). In Denmark, audits 
have been conducted by the National Business Agency, and in Wales by the Welsh Government. In 
Poland, the National Audit Office audited the Technical Assistance Priority of the ESF OP. In 
Steiermark, the domestic Structural Funds audit authority looks specifically at projects 
implemented by the Styrian Business Agency (SFG), the most important intermediate body, after 
some sample checks found errors. In the Czech Republic, domestic audits resulted in five OPs 
receiving comments from the Commission as well.  
In several cases, there have been challenges with administrative and on-the-spot verifications 
under Article 13 of the Structural Funds Implementing Regulation7 (England, Scotland, Spain, 
Vlaanderen). ,Q9ODDQGHUHQWKHEDFNJURXQGFKHFNVRQEHQHILFLDULHV·FUHGLWZRUWKLQess have been 
considered to not be extensive enough. However, the managing authority perceives such checks not 
WREHQHFHVVDU\DVPRVWRIWKHSURJUDPPH·VEHQHILFLDULHVDUHSXEOLFRUVHPL-public authorities and 
there are no concerns about their solvency. In Bizkaia, these checks are delaying the certification 
of expenditure for a small number of projects, but implementation is progressing smoothly. In 
England, following experiences with high error rates, a consultant was appointed to investigate 
Article 13 procedures in the English programmes. This resulted in a reduction of the error rate to 
below two percent. Also Scotland is increasing its efforts in terms of Article 13 checks in order to 
facilitate the coming programme closure.  
Looking at the results of audits, the main issues of concern continue to be public procurement 
and eligibility of expenditure. Examples for public procurement issues can be found in the Czech 
Republic, and staff costs, i.e. eligibility of expenditure, are of concern, amongst others, in 
Niederösterreich. This picture is confirmed by a staff working paper presented by the Commission 
in October 2011.8 The study looked at irregularities in Cohesion policy for 2006-09 and concluded 
that errors generally fell into one of four categories: public procurement; eligibility; audit trail; 
and revenue-generating projects. In the case of ERDF and Cohesion Fund, most errors related to 
public procurement (41 percent), eligibility (39 percent), audit trail (11 percent) and revenue-
generating projects (9 percent). In the case of ESF, errors most commonly fell into the categories 
eligibility (58 percent) and audit trail (35 percent). 
                                                 
6 European Court of Auditors (2012) Structural Funds: Did the Commission Successfully Deal with Deficiencies 
,GHQWLILHGLQWKH0HPEHU6WDWHV·0DQDJHPHQWDQG&RQWURO6\VWHPV", Special Report No 3, Luxembourg. 
Available at: http://eca.europa.eu/portal/pls/portal/docs/1/14088739.PDF  
7 According to Article 13 managing authorities have to verify that the beneficiary has the capacity to 
implement EU funding. It also requires managing authorities to carry out on-the-spot checks of projects on a 
sample basis. See Commission Regulation (EC) No 1828/2006 of 8 December 2006 setting out rules for the 
implementation of Council Regulation (EC) No 1083/2006. Available at:  
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2006:371:0001:0001:EN:PDF  
8 European Commission (2011) Analysis of errors in Cohesion policy for the years 2006-2009. Actions taken by 
the Commission and the way forward. Commission Staff Working Paper, SEC(2011) 1179 final, 5 October 2011, 
Brussels. Available at: 
http://ec.europa.eu/regional_policy/sources/docoffic/working/doc/errors_analysis_2011_en.pdf  
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More generally, concerns about the increasing demands in relation to audit and control in have 
been expressed. This relates especially to more visits by regional and EU audit bodies; the lack of 
coordination and duplication the duplication of audit effort (i.e. auditing the same projects or the 
same issues more than once); the lack of proportionality (i.e. no differentiation according to size of 
projects); the disincentive effect this has on projects; and the lack of legal certainty due to 
changes in rules during the period. IQ-Net programme authorities would like to see fundamental 
changes to the audit framework.9 In this context, the Commission produced a guidance document 
on one of the main issues of concern, the treatment of errors.10 The COCOF (Coordination 
Committee of the Funds) document from December 2011 provides guidance to Member States in 
relation to the error rates. 
2.2.3 Financial engineering instruments 
Good progress has been made over the past six months with financial engineering instruments set 
up by IQ-Net partner countries or regions (France, Greece, Latvia, Länsi-Suomi, Portugal, Sachsen-
$QKDOWĦOĎVNLH11  
x Finland. In the Länsi-6XRPLSURJUDPPHDIXQGVHWXSLQWRWDOFDSLWDORI½PLOOLRQ
has so far supported four projects in its sub-region Keski-Suomi. In total, the fund manager 
Finnvera will fund 18 first-WLPHLQYHVWPHQWSURMHFWVZRUWKDSSUR[LPDWHO\½0,000 and four 
follow-up investments in Länsi-Suomi between 2011 and 2015. Although it is still too early 
to assess results and outcomes, some actors perceived a lack of transparency. Hence, in the 
future it is seen as important that Finnvera assumes a more open approach to 
communication, for instance in the context of the regional management committees.  
x Portugal. The Financial Institute for Regional Development (IFDR) reports that the first 
contracts for urban projects under JESSICA have been approved.  
x Latvia. The responsibility for WKH FRXQWU\·V holding fund has changed and the State 
Guarantees Agency has now taken over the responsibility from the European Investment 
Fund. The fund makes public support of ½ million available to businesses.  
x France. The circular on financial instruments was finally signed in January 2012. There are 
efforts to use Technical Assistance to improve administrative capacity for financial 
instruments, and a working group has been set up to look at the regulations and needs. The 
main questions relate to the type of instruments, the type of actors, human resources and 
simplification.  
x Poland. IQ ĦOĎVNLH the Bank of Environmental Protection has been selected as fund 
manager for the Urban Development Fund under JESSICA. Appraisal of applications for loans 
                                                 
9 For more information see Kah S (2011), op. cit., pp. 32-33. 
10 European Commission (2011) Guidance on Treatment of Errors Disclosed in the Annual Control Reports, 
COCOF_11-0041-01-EN, final version of 7 December 2011. Available at:  
http://autorita-audit.interno.it/download/allegati1/guidance_on_treatment_of_errors-final_version.pdf  
11 For more information see Michie R and Wishlade F (2011) Between Scylla and Charybdis: Navigating financial 
engineering instruments through Structural Funds and State aid requirements, IQ-Net Thematic Paper No. 
29(2), Glasgow. 
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began in December 2011, and in April 2012 an agreement was signed between the Bank of 
Environmental Protection and the beneficiary, the city of Tychy. The subject of the 
agreement is WKHSURMHFW¶&XOWXUDO3DVVDJH$QGURPHGD·ZKLFKLVWKHILUVW-(66,&$SURMHFW
LQ ĦOĎVNLH DQG WKH IRXUWK LQ 3RODQG 7KH SURMHFW ZLOO LQYHVW LQ WKH GLVXVHG FLQHPD
¶$QGURPHGD·WUDQVIRUPLQJLWLQWRDGLQLQJDQGVKRSSLQJFHQWUHZLWKVSDFHIRUDPXQLFLSDO
art gallery, media centre and conference room. The investment is being made in 
conjunction with a project to revitalise Tychy old town and post-industrial degraded land in 
the area. For the realisation of this project the city will receive a loan of PLN4.5 million 
½PLOOLRQ7KHYDOXHRIWKHZKROHSURMHFWLVPRUHWKDQ3/1PLOOLRQ½PLOOLRQ
After selecting contractors, the work will take approximately 18 months. 
Substantial progress has also been made in the case of the three financial engineering 
instruments in Greece (see Table 1). Challenges include the extended consultations with many 
stakeholders and the complexity of the implementation system, but also the fact that the related 
COCOF guidelines12 were under amendment during the planning period for the instruments. 
Table 1: Financial engineering instruments in Greece 
JESSICA Holding Fund  
Holding Fund Manager European Investment Bank (EIB) 
Signing of funding 
agreement 
1 July 2010 
Geographical coverage national 
Funding Agreement ½PLOOLRQ 
Main beneficiaries generic SMEs 
State of play All Urban Development Funds (UDFs) are in place covering all regions that 
contributed resources to the Holding Fund. Investment activity is expected to 
start in 2012. 
The Urban Development Fund for Crete is the first UDF to publish a call for 
projects. Proposals may be submitted by interested parties for projects that 
contribute to the integrated urban development and are eligible under Priority 
 ¶6XVWDLQDEOHGHYHORSPHQWDQGTXDOLW\RI OLIH LQ WKH UHJLRQRI&UHWH·ZLWKLQ
the Crete and Aegean Islands OP. The portfolio of the fund includes urban 
development projects in the following areas: revitalisation of deprived areas, 
basic infrastructure, development of high technology clusters and added value 
infrastructure, water and waste management, energy networks, improvement 
of energy efficiency etc. 
  
JEREMIE Holding Fund  
Holding Fund Manager European Investment Fund (EIF) 
Signing of funding 
agreement 
26 June 2007 (amended 5 October 2010) 
Geographical coverage national 
Funding Agreement ½PLOOLRQ 
Main beneficiaries generic SMEs & technology-oriented SMEs 
State of play There are three products currently implemented through JEREMIE: 
                                                 
12 European Commission (2012) Revised Guidance Note on Financial Engineering Instruments under Article 44 
of Council Regulation (EC) No 1083/2006, COCOF_10-0014-05-EN, revised version of 8 February 2012.  
Available at: http://www.oerok.gv.at/fileadmin/Bilder/3.Reiter-Regionalpolitik/2.EU-SF_in_OE_07-
13/2.9_Rechtsgrundlagen/6.COCOF/COCOF-10-0014-05-EN.pdf  
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)XQGHG5LVN6KDULQJWRWDOEXGJHW½PLOOLRQ7KLVSURGXFWUHIHUVWRORDQV
XS WR ½ SHU EXsiness) in micro and small firms (existing or recently 
established) which are seeking to develop and expand their activities. For this 
product the selected intermediaries (banks) will contribute the equivalent 
amount of public expenditure in order to share the risk and reduce the 
required collateral for the loans, while the lower than market interest rate is 
being considered. Two financial institutions (banks) have been selected 
(National Bank of Greece, ALPHA Bank) and the product is available in the 
market since February 2011. After amendments in the contracts between the 
banks and EIF the product was re-activated in September 2011. 
 
 0LFUR FUHGLWV EXGJHW ½ PLOOLRQ SXEOLF H[SHQGLWXUH DQG ½ PLOOLRQ
private funding). This product relates to loans up WR ½ ZLWK WHUPV
corresponding to those of the FRSP. The contract with ALPHA Bank, which was 
selected, has been signed and the product is available in the market since 
November 2011. The product is addressed to enterprises of all economic 
activity sectors. 
 
)XQGHG5LVN6KDULQJ)56IRU,7RSHUDWLRQVEXGJHW½PLOOLRQRIZKLFK
SHUFHQWSXEOLF7KLV LV WKHRQO\ ¶EDQNLQJ·SURGXFW GHVLJQHG WREHSODFHG
through the JEREMIE initiative. The type of product is not State guarantees, 
but actual cash on demand of a loan in areas of higher risk as the technology. 
The purpose is to co-finance business loans (investments loans) by Greek banks 
by 50 percent. The product is ready and available in the market since the end 
of February 2012 through three banks (Alpha Bank, National Bank of Greece, 
Emporiki Bank). Two more products (seed capital, early stage VC) have been 
designed; however they are not yet available in the market. 
  
Energy Savings in existing 
housing 
 
Holding Fund Manager Hellenic Fund for Entrepreneurship and Development (ETEAN S.A) 
Signing of funding 
agreement 
4 August 2010 
Geographical coverage national 
Funding Agreement ½PLOOLRQ 
Main beneficiaries citizens with medium ² low income 
State of play The instrument used is interest rate subsidies. The target sector are the houses 
EXLOW EHIRUH ORFDWHG LQ DUHDVZLWKPD[LPXPFRVW ½½SHUPð7KH
majority of all 43,365 approved applications (November 2011) are recorded in 
the region of Kentrikí Makedonía (23 percent), followed by Attikí (16 percent), 
whilst in the islands (Ionian Islands, South Aegean Islands, North Aegean 
Islands) approvals vary from one to four percent. Based on information 
contained in the energy certificates, implementation of the 7,300 approved 
applications will lead to annual primary energy savings of 170 kWh/m², which 
corresponds to a 40 percent reduction of energy consumption. Total annual 
energy saving for 2012 is estimated at 200 million kWh based on the 12,000 
mature applications (pre-approved). 
In Sachsen-Anhalt, instead, uptake for the ESF Guarantee Fund (ESF-Garantie-Fonds Sachsen-
Anhalt) has been slow so far. The fund provides guarantees on private bank loans for training. 
Likely reasons are the relatively high level of administration involved, i.e. compared with obtaining 
a normal bank loan without the ESF guarantee. 
In the Czech Republic and Poland, there have been moves to establish new financial engineering 
instruments.  
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x ,QĦOĎVNLHWKHPDQDJLQJDXWKRULW\KDVSURYLGHGWKH(6)XQLWZLWKJXLGHOLQHVRQWKHXVHRI
financial engineering instruments. However, potential organisations who could manage the 
instrument are being discouraged by State aid issues and the level of management costs (a 
ceiling of four percent of total funding). Setting new indicators for financial engineering 
instruments is also expected to be challenging. Another challenge is that the usual ESF 
beneficiaries of the OP are accustomed to grant-based support.  
x In the Czech Republic, there are preparations to establish a holding fund as part of the 
State Housing Fund. This requires amendments to the legal framework, which are currently 
debated by the government. The instrument will be managed by the Ministry for Regional 
Development, which is preparing methodological guidelines. In a next stage, an Urban 
Development Fund ()RQG 5R]YRMH 0ĕVW) will be established under the holding fund. The 
Ministry for Regional Development as managing authority of the Integrated OP has carried 
out a survey amongst municipalities to gather information about absorption capacity. 
Results show that there is considerable interest, but take-up will depend on the available 
interest rates. 
In some IQ-Net countries and regions there have been discussions about the implementation of 
financial engineering instruments in the future (France, Steiermark). In France, a number of 
regions are considering setting up instruments in 2014-20, and some have launched studies on the 
theme. DATAR is also launching a study on financial instruments to be finalised after the summer. 
The aim is to identify all existing instruments at regional level and related needs as well as the 
types of firms targeted. This will feed into the negotiations on Structural Funds and State aid. 
DATAR is also thinking of developing guidance on these aspects. In Steiermark, a study will be 
carried out on options to implement the JESSICA instrument in the future programme period. The 
instrument would be used to for urban revitalisation in small and medium-sized towns. In 
Vlaanderen, the reason for the interest in financial engineering instruments is that resources are 
expected to become scarcer in the future and hence other solutions need to be found in order to 
maintain funding streams viable. Measures could include no-interest loans and financing 
interventions that could create revenues. However, the plans are still at early stages. 
Some IQ-Net partner programme authorities continue to have reservations about the use of 
financial engineering instruments. Niederösterreich, for instance, does not plan to introduce such 
instruments in the future. Due to the relatively limited availability of funding in Austria, they would 
only see a nation-wide solution to feasible. A national fund could be managed, for instance, by the 
ERP Fund, which has experience with domestic support provided in the form of loans. 
2.2.4 Evaluation 
Several evaluations have recently been concluded (England, Finland, LatvLD 3RUWXJDO ĦOĎVNLH
ERDF, Vlaanderen, Wales), and the Annex provides an overview of all evaluation activities in IQ-Net 
partner countries and regions in the context of the 2007-13 programme period. In Wales, Priorities 
1 and 2 of the ESF OP have been evaluated, and in Latvia, a major study on the impact of EU funds 
on the Latvian economy has been completed in December 2011. Finland finalised its evaluation of 
the ERDF management system in March 2012, while the thematic evaluations on innovation and 
business development are ongoing (until 2013). In Portugal, three evaluations have been concluded: 
the mid-term evaluation for the Madeira OP, an evaluation of vocational training for SMEs in 
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Madeira, and an evaluation of the regulatory framework for the ESF. A closer look is worth taking at 
H[DPSOHVIURP(QJODQGĦOĎVNLHDQG9ODDQGHUHQ. 
x In England, the Department for Work and Pensions (DWP), managing authority for the 
national ESF OP, has published an evaluation of their co-financing arrangements during the 
first half of the 2007-13 programme period. English co-financing for ESF is provided by so-
called Co-financing Organisations (CFOs), such as DWP and the Learning and Skills Council. 
DWP provides the required match funding using selected contracts already in place, which 
met EU administrative requirements ² primarily the New Deal programme for the long-term 
unemployed and Pathways to Work programme for disabled people. CFOs are required to 
HYDOXDWHWKHLU&)2SODQVDQGWKHUHSRUWGRHVWKLVIRU':3·V&)23ODQVEy examining the 
contribution to relevant ESF output and result indicator targets through each DWP CFO 
Plan; how DWP CFO Plans sought to meet national and regional priorities; and how the ESF 
management structures and co-financing supported these objectives. 
x ,Q WKH FRQWH[W RI WKH ĦOĎVNLH (5') 23 WKH UHVXOWV RI DQ HYDOXDWLRQ RI ILQDQFLDO VXSSRUW
directed to enterprises were presented in December 2011. These provided 
recommendations about the most appropriate type of interventions for enterprises, mainly 
for the next programme period. Another evaluation, also concluded in December 2011, 
looked at the innovativeness of projects realised so far. The results suggested to increase 
advisory services; to emphasise the use of financial instruments; to allow projects to be 
MRLQHG XQGHU WKH 3ULRULW\ ¶7UDQVIHU RI NQRZOHGJH RQ LQQRYDWLRQ DFWLYLW\· WR GLUHFW
investment towards enterprises in traditional sectors with a strong position in the region; 
and to increase regional knowledge on intellectual property management and protection. 
x In Vlaanderen, the mid-term evaluation report was adopted in October 2011. The study 
concluded that no changes are required at this stage. The programme should keep its focus 
and SMEs should maintain their priority status in the Programme. The prioritisation of cities 
remains justifiable due to their role in economic activity and relative high levels of social 
deprivation. Finally, the health sector has been identified as a key strategic sector by the 
Flemish government and therefore the Programme should explore whether this should have 
a more prominent role in the future programme period. 
A range of evaluations are currently running (e.g. Denmark, Finland, Greece, Italian OP R&C, 
Nordrhein-:HVWIDOHQ3RUWXJDO6FRWODQG6ORYHQLDĦOĎVNLH ,Q.HVki-Suomi, a sub-region of Länsi-
6XRPL WKHUH LV FXUUHQWO\ DQ HYDOXDWLRQ RI WKH UHJLRQ·V cluster-based development model. Keski-
Suomi has been particularly active in developing a model for working in partnership between public 
authorities, companies and innovation and higher education institutions. The development of such a 
working model was based on the perceptions of regional actors that there are too many activities in 
business development and innovation sectors, which need to be coordinated better. The timing for 
the assessment of this working model has coincided with preparations for the next programme 
period of Centres of Expertise (CoE), the main regional innovation initiative implemented in 
Finland. In Nordrhein-Westfalen, the ERDF managing authority launched an evaluation of the 
competitive call procedure in January 2012. Competitive calls have been used in particular to 
DOORFDWH IXQGVXQGHU3ULRULW\ ¶,QQRYDWLRQDQGWKHNQRZOHGJH-EDVHGHFRQRP\·7KHHYDOXDWLRQ LV
looking at all implementation phases, from the generation and design of the calls, through their 
implementation and to the payment phase. The report will be finished by the end of September 
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2012. In Greece, there are ongoing evaluations in five regional OPs and four of eight thematic OPs, 
namely the 23¶Accessibility Improvement· (ERDF), the 23¶Competitiveness and Entrepreneurship· 
(ERDF), the 23 ¶Education & Life-Long Learning· (ESF) DQG WKH 23 ¶Reinforcement of Public 
Administration Efficiency·. The results of these will result in revisions to the programmes (see 
Section 2.1.3).  
Other current examples include evaluations of innovation support (Finland, Italian OP R&C, 
Slovenia, Wales), effectiveness of communication activities (Czech Integrated OP, Scotland), 
uQHPSOR\PHQW VXSSRUW ĦOĎVNLH (6) LPSDFW RI WKH (6) 23 'HQPDUN WRXULVP GHYHORSPHQW
(Slovenia), implementation barriers (Czech Integrated OP) and support to entrepreneurs and 
EXVLQHVVHV)LQODQG(5')ĦOĎVNLH(6) 
Looking into the future, planned evaluations include themes such as territorial cooperation (Wales) 
and local delivery models (Scotland). In England, the managing authority CLG is planning to 
undertake an England-wide evaluation of the ten ERDF programmes to assess programme 
performance. However, the Czech Integrated OP managing authority plans to carry out fewer 
evaluation activities compared to previous years. However, one of the key evaluation activities will 
be to provide input for the Czech Strategic Report 2012. Also the Italian OP R&C plans to reduce 
their number of evaluations from 11 to nine; their evaluation plan is currently under revision. 
In several countries, evaluation activities were delayed (Czech Republic, Greece, Portugal, Spain). 
In Greece, the time-consuming administrative processes have delayed the contracting of the 
HYDOXDWRUVIRUVRPHRIWKHFRXQWU\·VWKHPDWLF23V3RUWXJDOUHSRUWVGHOD\VLQJDLQLQJDXWKRULVDWLRQ
for procurement of evaluations due to budgetary constraints, which affected the launch of most of 
WKH FRXQWU\·V mid-term evaluations. In the Czech Republic, the results of the mid-term NSRF 
evaluation were expected for autumn 2011, but there have been delays due to capacity issues with 
the external consultant working on the report. Finally, in Spain, the planned evaluation on research 
and innovation has been delayed. This is partly due to management changes, the election of a new 
government, the small size of the evaluation team and the delayed launch of the programmes. 
Accordingly, the timeframe was extended from the end of 2011 to the summer of 2012 and the 
VFRSH ZDV DOWHUHG WR IRFXV PRUH RQ WKH 23 ¶5HVHDUFK 'HYHORSPHQW DQG ,QQRYDWLRQ IRU DQG E\
Enterprises - 7HFKQRORJ\ )XQG· DQG to address financial implementation problems. Nevertheless, 
some preliminary results were presented to the second RTDI network which took place at the end 
of April 2012. 
In the Czech Republic and Portugal, national-level evaluations will feed into the Strategic Report 
2012 (see Section 2.2.5). In the Czech Republic, a meta-evaluation of all evaluations so far is being 
prepared by the National Coordination Authority. The aim of this evaluation is to gather knowledge 
about the quality of evaluation outputs and trends in the evaluation culture. The Czech evaluation 
market has been experiencing increased competition, resulting in prices being too low for some 
established and experienced evaluation companies. As a result, some evaluators refrain from 
participating in some tenders, which means that valuable experience in evaluation is not used. In 
3RUWXJDO IROORZLQJ WKHDSSURDFK LQD ¶JOREDO VWUDWHJLFHYDOXDWLRQ·RI WKH165) LV FXUUHQWO\
being launched. The objective is to assess four themes and to provide evidence of what works well 
and what does not. This will also contribute to the preparation of the 2014-20 programmes. The 
themes are connected to Europe 2020: early school leaving; innovation, research and firms; 
environment and energy efficiency; and social inclusion. A new tendering approach is used, which 
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involves one call and different work packages. The aim is to have flexibility to select different 
teams for different themes.  
In several cases, it has been pointed out that evaluation results will be used to inform the 
preparations for the next programme period HJ(QJODQGĦOĎVNLH(5')7KHDOUHDG\ILQDOLVHG
HYDOXDWLRQ RI HQWHUSULVH VXSSRUW LQ ĦOĎVNLH IRU LQVWDQFH VKRZHG WKDW LQ WKH QH[W SURJUDPPLQJ
period more emphasis should be given to non-grant financial support and that grants should be 
given only to innovative and non-investment projects. 
2.2.5 Strategic Reports 2012 
After the first round of Strategic Reports in 2009, Member States are required to submit another 
Strategic Report at national level by the end of 2012. On 19 January 2012, the Commission 
presented guidelines on the contents13 and preparations for the Strategic Reports 2012 have 
started in most IQ-Net countries (Austria, Czech Republic, Denmark, France, Greece, Portugal, 
Spain).  
In several countries, national coordination bodies have already prepared timetables, structures 
or set up working groups (e.g. Czech Republic, Greece, Portugal, Spain). In Portugal, the NSRF 
Observatorio has agreed a proposal for the structure and timetable with the inter-ministerial 
coordination body of the NSRF. Similarly, the national authorities in Spain have prepared the 
structure of the report, which will be prepared collaboratively between the DG for EU Funds and 
the Unit responsible for the ESF. Also in Greece, the National Coordinating Authority prepared a 
work plan and set up a working team, which is responsible for reporting on the core indicators for 
the ERDF and the Cohesion Fund. All relevant actors (managing authorities, intermediate bodies, 
etc.) have been officially informed to provide the necessary data, and a draft document is 
expected by October 2012. Finally, the National Coordinating Authority in the Czech Republic 
prepared an overview of all evaluation activities, an analysis of socio-economic development, an 
DVVHVVPHQW RI OLQNV EHWZHHQ WKH 23V· LQWHUYHntions and Europe 2020, and an analysis of NSRF 
indicators. Some of the tasks will be outsourced to external experts, but most of the work will be 
undertaken internally. 
All countries will have to produce more concise reports than the previous round in 2009. The 
Commission has requested shorter reports of about 50 pages, compared to many very long reports 
submitted last time in 2009. Yet, it was noted by Spain that this might be too restrictive for 
countries with three funds (ERDF, ESF and Cohesion Fund) and because the Commission guidance 
contains an extensive list of issues that need to be included. DATAR in France discussed the 
approach to the Strategic Report with the Commission. They addressed questions relating to 
indicators and how the data can be brought in line with the requirements of the Structural Funds 
common database (SFC).  
                                                 
13 European Commission (2012) Guidance note on indicative contents and structure for the national Strategic 
Reports 2012, Working document prepared by the Coordination Committee of the Funds, COCOF_11-0040-01-
EN. Available at http://www.oerok.gv.at/fileadmin/Bilder/3.Reiter-Regionalpolitik/2.EU-SF_in_OE_07-
13/2.9_Rechtsgrundlagen/6.COCOF/COCOF_11-0040-01-EN_Strategic_reports_2012-final.pdf  
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The importance of building on the experiences made in 2009 has been highlighted by several 
countries (e.g. Latvia, France and Portugal) and in most cases, the drafting process is likely to be 
as in 2009 (Austria, Portugal, Slovenia, Vlaanderen). In Portugal, annual NSRF reports are produced 
as well as Strategic Reports, which will facilitate the process. It will follow the approach taken for 
the Strategic Report 2009 by launcKLQJ D ¶JOREDO VWUDWHJLF HYDOXDWLRQ· RI WKH 165) VHH 6HFWLRQ
2.1.3). The objective is to assess key themes and to provide evidence of what works well and what 
does not to contribute to the preparation of future 2014-20 programmes. In Greece instead, the 
arrangements differ from 2009, as the 2012 report will not be outsourced to an external evaluator 
but drafted internally. Also, the report will be able to be based a lot more on experiences made 
during the implementation of the programmes compared to 2009, when the programmes were still 
at the very beginning. Also, the Strategic Report 2012 will draw on evaluation results, which have 
not been available yet three years ago. 
Several countries will adopt a specific focus in their Strategic Report. Denmark is planning to 
focus more on effects, Greece will put more emphasis on the quality of indicators and Slovenia will 
incorporate results of its anti-crisis measures. Finally, in Spain, the ESF will receive special 
attention, as the Fund is particularly important, given the weak labour market situation in the 
country. In Portugal, the focus will be on themes linked to Europe 2020: early school leaving; 
innovation research firms; environment energy efficiency and social inclusion. 
Austria and Portugal are looking to exploit synergies with other regulatory requirements. Austria 
plans to use the insights gathered through the drafting of the Strategic Report as part of the 
SUHSDUDWLRQRIWKH$XVWULDQ3DUWQHUVKLS$JUHHPHQW¶675$7$7·VHe 3.2.1). As noted, Portugal 
does not only use the information gathered through their forthcoming NSRF evaluation (see 2.2.4) 
but also their extensive annual reports at NSRF level. 
In some IQ-Net partner countries, preparations have not officially started (Italy, Vlaanderen), 
or, as in Germany, responsibility for the report lies with the federal level and the Länder have not 
yet been involved. The German Federal Ministry for the Economy and Innovation will prepare the 
report on the basis of information collected from the different programme managing authorities. 
However, neither Nordrhein-Westfalen nor Sachsen-Anhalt had yet received a request for 
information. 
2.2.6 Programme closure 
In many IQ-Net programmes, preparations for closure have not started yet (Denmark, France, 
Niederösterreich, País Vasco, Steiermark, Vlaanderen). The main reason is that no guidelines on 
closure of the 2007-13 programme have been made available so far, but a first draft of the closure 
JXLGHOLQHVZLOOEHSUHVHQWHGDWWKH&2&2)LQ-XQH7KH8QLWHG.LQJGRP·VFORVXUHSUDFWLWLRQHU
group, which amongst others involves the Department for Business, Innovation and Skills (BIS), took 
a proactive approach and has been in contact with the European Commission to feed in questions 
and concerns during the closure guidelines preparation process.  
In spite of still outstanding Commission guidelines, many countries are already taking domestic 
preparatory steps (England, Finland, Greece, Slovenia, Wales). Finland has prepared domestic 
closure guidelines and Slovenia are currently in the process of doing so. Also, Wales is looking to 
develop an action plan for closure in the near future. In England, a working group has been set up 
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including BIS, CLG and the Programme Delivery teams (PDTs), and the 2000-06 closure team is also 
contributing. Other preparatory steps take place at project level, for instance in Wales, where the 
focus is on project closure, which involves assuring that the IT system is capturing all required 
information. Greece has started to look at major projects, specifically at the process for the 
closure of ¶bridge-projects·, taking into account the likely requirements of the regulations for 2014-
20. 
In Sachsen-Anhalt, a formal Land cabinet decision was already taken in 2009 which states that all 
funding should be committed by the end of 2013, and that all payments should be made by the end 
of 2014. Also the Nordrhein-Westfalen ERDF Managing Authority is hoping to close the programme 
by the end of 2014. At the same time, Steiermark plans to carry out the final payment by the end 
of June 2015. In procedural terms, Slovenia is looking to take advantage of partial closure and 
Niederösterreich is hopeful for a flexibility rule of five percent, as it was the case for the 2000-06 
programmes. 
However, many programme authorities expect the closure procedures to be similar to the 
2000(04)-06 programme period (Austria, Denmark, Länsi-Suomi, Vlaanderen). Therefore, 
experiences with the closure of the past programmes are likely to be helpful for the current 
programmes (England, Vlaanderen, Wales). Yet, in the Czech Republic, staff fluctuations at the 
National Coordination Authority mean that there is no closure experience to build on. In Wales, one 
of the key lessons learnt is on monitoring, recording and reporting of irregularities.  
In a number of cases, programme authorities are still working on the closure of the 2000(04)-06 
programmes (e.g. Czech Republic, Latvia, ĦOĎVNLH Spain). The managing authority of the Czech 
Integrated OP has been in discussion with the European Commission about details of the final 
reports for their 2004-06 joint regional OP. Latvia and Spain are still working on the closure of 
Cohesion Fund projects. Latvia still needs to prepare the final report for a transport project, which 
has to be submitted by the end of June 2012 to avoid decommitment. In May 2012, Spain reached 
an agreement to accelerate payments for the closure of 2000-06 Cohesion Fund projects.14 
                                                 
14 ¶&RPPLVVLRQHU+DKQDJUHHVZLWK6SDQLVKDXWKRULWLHVWRDFFHOHUDWHSD\PHQWVIRU&RKHVLRQ)XQGSURMHFWV·
European Commission news item from 22 May 2012. Available at:  
http://ec.europa.eu/commission_2010-2014/hahn/headlines/news/2012/05/22/index_en.cfm  
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3. PREPARATIONS FOR THE 2014-20 PROGRAMME PERIOD 
3.1 New implementation framework 
After the presentation of the legislative package in October 2011, the Polish Presidency launched 
the formal negotiations in the Structural Actions Working Party of the Council of Ministers. 
Discussions were held on key negotiation blocks: strategic programming; thematic concentration; 
ex-ante conditionalities and performance review; and territorial development. The Presidency 
drafted compromise texts on the blocks of strategic programming and thematic concentration and a 
first formal exchange at ministerial level took place in mid-December 2011. Negotiations continued 
under the Danish Presidency in the first half of 2012, and a partial agreement on the Cohesion 
policy framework is expected by the end of their term. Any outstanding issues would be finalised 
during the Cypriot Presidency in the second half of the year. However, a final agreement on the 
legislative package is likely to be reached only in 2013. 
Meanwhile, the Commission has presented a paper on a European Code of Conduct on partnership.15 
The Staff Working Document provides guidance on how partners should be involved in EU Funds, 
distinguishing between different programme cycle stages (programming, implementation, 
evaluation). The Commission is inviting all interested parties to submit their reactions and 
proposals by the end of July 2012. 
3.1.1 Common Strategic Framework (CSF) 
The Common Strategic Framework (CSF) is a core element of the proposed architecture for the 
2014-20 Cohesion policy framework. It goes beyond the Structural and Cohesion Funds by providing 
a strategic reference for rural development (EAFRD) and an integrated maritime policy (EMFF) and 
by identifying linkages with other EU Policies. With a strong alignment to Europe 2020, the CSF 
provides the overarching, strategic direction for Partnership Agreements and OPs. The CSF will be 
adopted within three months of the approval of the legislative proposals for Cohesion Policy. So far, 
the Commission published a Staff Working Paper on the CSF on 14 March 2012.16 There is no 
associated consultation exercise, but any feedback can be submitted to the Commission.  
At a conference on the CSF organised on 10 May 2012 by the Committee of the Regions,17 
Commissioner Hahn highlighted two major contributions of the CSF to the way Cohesion policy 
funding will be implemented in the future. First, having a single programming tool offers the 
                                                 
15 European Commission (2012) The partnership principle in the implementation of the Common Strategic 
Framework Funds - elements for a European Code of Conduct on Partnership. Commission Staff Working 
Document, SWD(2012) 106 final, 24 April 2012, Brussels. Available at: 
http://ec.europa.eu/regional_policy/sources/docoffic/working/strategic_framework/swd_2012_106_en.pdf  
16 European Commission (2012) Elements for a Common Strategic Framework 2014 to 2020. The European 
Regional Development Fund the European Social Fund, the Cohesion Fund, the European Agricultural Fund for 
Rural Development and the European Maritime and Fisheries Fund, Commission Staff Working Document, 
SWD(2012) 61 final, Part I, 14 March 2012, Brussels. Available at: 
http://ec.europa.eu/regional_policy/sources/docoffic/working/strategic_framework/csf_part1_en.pdf  
17 &RPPLWWHHRIWKH5HJLRQVFRQIHUHQFH¶Regions and cities for integrated territorial development·0D\
2012, Brussels. Presentations available at:  
http://cor.europa.eu/en/news/forums/Pages/forum-common-strategic-framework.aspx 
Planning for the future while maintaining focus on spending  
Review of Programme Implementation ± Winter 2011 - Spring 2012 
IQ-Net Review Paper 30(1)  European Policies Research Centre 26 
opportunity to re-enforce coordination and synergies for an integrated delivery of regional 
development policy. Second, the CSF emphasises the territorial dimension of Cohesion policy, and 
thus responds to concerns about a strong sectoral orientation.18 
The principle of a Common Strategic Framework (CSF) is welcomed by many IQ-Net programme 
authorities (Greece, Latvia, Länsi-Suomi, Niederösterreich, Portugal, Scotland, Slovenia, ĦOĎVNLH
ERDF, Vlaanderen, Wales). It is seen as a useful basis to design the national Partnership Agreements 
and Operational Programmes. Some features of the CSF that have been highlighted include its 
emphasis on the territorial dimension (Greece), its funFWLRQ DV D OLQN EHWZHHQ (XURSH ·V
Thematic Objectives and the regulations (Wales) and its important role in coordinating the five 
Funds (Portugal). However, some IQ-Net programme authorities were cautious about expressing any 
views on the new CSF or other aspects of the new regulatory framework. 
Especially integrating the Structural Funds, i.e. ERDF and ESF, is seen as a positive move 
(Greece, Latvia, Länsi-Suomi, Scotland, Slovenia, Wales). It offers the possibility of integrating the 
strategies of different sectoral ministries and is often welcomed by actors at the regional level 
(e.g. Niederösterreich, Steiermark). Greece has long been arguing for integrating the two Funds, 
e.g. through multi-fund programmes. According to authorities in Scotland, fewer resources 
available makes integration even more important; if funding from Structural Funds, EAFRD and 
EMFF can be combined, the total VXPVDUHTXLWHVLJQLILFDQW$OVRWKHĦOĎVNLH(6)XQLWVXSSRUWVWKH
idea in principle, but due to administrative complexity, softer instruments to increase 
complementarity are preferred to a complete, multi-fund integration. However, authorities in 
Germany and Greece are arguing that the CSF should be a relatively soft instrument. Germany 
expected it would focus on strategic, general issues but instead it sets out many detailed, 
additional rules on goals, action plans etc. 
While some advocate a framework covering not only the Cohesion policy Funds but also EAGFL and 
EMFF (e.g. Niederösterreich), other programme managers are more reserved about the 
requirement for coordination across all CSF Funds (Spain, ĦOĎVNLH ESF unit). Spain supports 
coherence across all five Funds and with other policies (Horizon 2020, LIFE, etc.) but has concerns 
about the administrative burden involved7KHĦOĎVNLH(6)XQLWSRLQWVWRWKHGLIILFXOWH[SHULHQFHV
with the LEADER initiative, which have demonstrated the challenge of integrating ERDF, ESF and 
EAFRD.  
With regard to the proposed framework for 2014-20 more generally, the main criticisms continue 
to be with regard to performance reserve, conditionalities and administrative effort.19  
x Performance reserve. The introduction of a performance reserve is opposed by several 
countries (e.g. Austria, Latvia, Spain), as it might lead to perverse effects if high 
milestones are set that cannot be met. Spain notes that there is a general consensus across 
EU Member States that the performance reserve did not live up to expectations in the past. 
                                                 
18 Hahn J (2012) A Common Strategic Framework for cohesion policy, rural development and fisheries funds 
for the period 2014-20206SHHFKDW&RPPLWWHHRIWKH5HJLRQVFRQIHUHQFH¶5HJLRQVDQGFLWLHVIRULQWHJUDWHG
WHUULWRULDOGHYHORSPHQW·0D\ Brussels. Available at: 
http://cor.europa.eu/en/news/forums/Documents/Johannes%20Hahn.pdf  
19 See also Kah S (2011) op. cit., pp. 35-51. 
Planning for the future while maintaining focus on spending  
Review of Programme Implementation ± Winter 2011 - Spring 2012 
IQ-Net Review Paper 30(1)  European Policies Research Centre 27 
They argue that it should be a voluntary option only, as in this period, or applied in specific 
countries or programmes as a pilot project.  
x Conditionalities. Macroeconomic conditionalities continue to be criticised by several 
programme authorities (e.g. Greece, Bizkaia, Latvia), because the penalisation of countries 
or regions already in economic difficulties should be avoided. In this context, Greece and 
Spain see issues with linking Cohesion policy and the Country Specific Recommendations. 
According to Greece, it is inappropriate to link Cohesion policy with the recommendations 
of the National Reform Programme and the European Economic Semester. Spain notes that 
most Member States are concerned that an obligation to take account of Council 
recommendations may require annual adjustments to Partnership Agreement and OPs and 
hinder multi-annual stability. Spain also notes that ex-ante conditionalities would create 
additional administrative burden, although the country is already compliant with many of 
the conditionalities. However, the provisions have meanwhile been weakened in the 
6WUXFWXUDO$FWLRQV:RUNLQJ3DUW\WKH&RXQFLORI0LQLVWHUV·FRPPLWWHHWKDWQegotiates the 
Structural Funds regulations. 
x Administrative effort. In spite of efforts for simplification, several IQ-Net programme 
authorities expect an increased administrative complexity (Latvia, Nordrhein-Westfalen, 
Vlaanderen, Wales). In Vlaanderen, the new procedures are regarded as complex especially 
for smaller programmes. Latvia is concerned about the establishment of new control levels 
in management and implementation, including the proposed Accreditation Authority. 
3.1.2 Thematic objectives and ring-fencing 
The draft general regulation defined 11 Thematic Objectives based on Europe 2020. The Fund-
specific regulations concretised these into so-FDOOHG ¶LQYHVWPHQW SULRULWLHV· IRU (5') (6) DQG
&RKHVLRQ)XQGZKLOH($)5'DQG(0))XVHWKHWHUPLQRORJ\¶8QLRQSULRULWLHV·$WWKHVDPHWLPHWKH
CSF proposal developed the 11 Thematic Objectives into over 100 so-FDOOHG¶NH\DFWLRQV·$OWKRXJK
WKHUHDUHVRPHGLIIHUHQFHVEHWZHHQWKHVXJJHVWHGSULRULWLHVDQGWKH&6)·VNH\DFWLRQVWKH\PRVWO\
cover similar aspects. However, the legal status of the CSF requires clarification, especially with 
UHJDUG WR WKH UHODWLRQEHWZHHQ ¶NH\DFWLRQV· ¶WKHPDWLFREMHFWLYHV·DQG ¶LQYHVWPHQWSULRULWLHV·20 
For Nordrhein-Westfalen, the inconsistencies between the CSF and the draft regulations more 
widely need to be addressed. In similar vein, authorities in Austria regard the duplication of several 
issues in separate documents to be confusing. Especially horizontal themes should be dealt with by 
only one document, i.e. the CSF, the general regulation or a Fund-specific regulation. 
The thematic objectives themselves are mostly welcomed (e.g. Czech Integrated OP, Bizkaia, 
France, Italy, Keski-Suomi, Latvia, Niederösterreich, Portugal, Sachsen-Anhalt, Scotland, Slovenia, 
Spain, SteierPDUNĦOĎVNLH(6)XQLW9ODDQGHUHQ:DOHV(XURSHWKHPHVDUHVLPLODUWRWKRVH
covered under the Lisbon Strategy, therefore many programme managers do not expect major 
challenges with the thematic orientation. In several cases, the suggested themes are also in line 
                                                 
20 REGI News, Newsletter from the European Parliament Committee on Regional Development, VII Legislature 
N. 30, 12 March 2012, p. 7. Available at: 
http://www.europarl.europa.eu/document/activities/cont/201203/20120312ATT40539/20120312ATT40539EN.
pdf  
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with domestic priorities (DFB, Nordrhein-Westfalen, Scotland, Steiermark, Vlaanderen), and the 
thematic orientation of the future OP will be based on domestic strategies broadly consistent with 
Europe 2020.  
Yet, the key debate is between thematic concentration and flexibility to adjust to the needs of 
regions. Although concentration itself is seen as useful, e.g. in order to avoid spreading the funding 
too thinly across too many themes, many countries are FRQFHUQHG DERXW WKH &RPPLVVLRQ·V
proposals to prescribing possible investment actions or interventions (England, Germany, 
Greece, Latvia, Spain, Wales Vlaanderen). The formal German government position is against ring-
fencing and also England sees the ring-fencing proposals to be potentially counter-productive. 
According to Greece, the CSF should be a strategic document which provides enough flexibility for 
the Member States to define their own thematic and territorial policies within their Partnership 
Agreement. Similarly, Vlaanderen thinks that decisions about what interventions are to be funded 
should take place at the regional level. The current proposals are supposed to take too much of a 
top down approach and this will have a detrimental effect on the impact of investments. For 
Latvia, EU-level strategies more generally, such as Europe 2020, should not limit the choice of 
national investment areas. In Portugal, there is some uncertainty about the future degree of 
prescriptiveness, and they argue that the actions identified should not be seen as a list of eligible 
LQYHVWPHQWVEXWDVH[DPSOHVLH¶LQGLFDWLYHNH\DFWLRQV· 
Many argue instead for greater flexibility to tailor approaches to regional needs (Denmark, 
Finland, France, Italy, Portugal, Spain). Finland would also like to see clear indications by the 
Commission on how binding these targets are and on which level. Denmark argues that the ring-
fenced themes are already well enough incorporated into Europe 2020, and an additional inclusion 
into Cohesion policy might conflict with the sectoral set-up of Danish public administration. 
Some have concerns about themes not covered &]HFK 5HSXEOLF ĦOĎVNLH 7KH &]HFK National 
Coordination Authority is concerned that there will be less scope for infrastructure support; this is 
an area of CoheVLRQSROLF\VWLOOUHOHYDQWDOVRIRURWKHU(8,QĦOĎVNLHFRDOUHPDLQVDQLPSRUWDQW
source of energy in the region, but the ring-fencing proposals prioritise investments in renewable 
energy. This move is generally supported, but the ERDF unit plans to fund low emission objectives 
in the coal sector rather than non-carbon energy sources. 
More generally, the ring-fencing approach might result in very fragmented programmes, 
especially smaller ones in more-developed regions. As expressed by Niederösterreich and 
Steiermark, this raises concerns for those themes not falling under the ring-fenced 85 percent. 
Especially programmes with little and potentially further reduced funds will find it difficult to 
create the critical mass to reasonably fund other themes. In the end, there is the risk that some 
themes might not be covered anymore. 
3.1.3 Local Agenda 
The proposed strengthening of the local agenda is welcomed in principle (Greece, Nordrhein-
Westfalen, Portugal, Vlaanderen), but some authorities remain more sceptical (France, Italian OP 
R&C). For France, the approach is not very clear yet, and they are rather sceptical since the 
Commission rationale is thematic and not territorial. Also for others the proposals are difficult to 
judge as they need further clarification 6ORYHQLD6WHLHUPDUNĦOĎVNLH:DOHV 
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Some programme authorities are concerned about the capacities of local-level authorities to 
manage Structural Funds, especially with regard to monitoring and control requirements (England, 
Vlaanderen, Czech Republic). Vlaanderen argues that it should be avoided that smaller units and 
cities have their own management and implementation structures. The size of the cities in 
Vlaanderen and the small ERDF programme do not justify such a framework, which would only 
require unnecessary administrative resources.  
For the Czech Republic and Portugal it is important that prescriptive approaches are avoided. The 
use of the new instruments with local orientation needs to remain optional and respect the 
subsidiarity principle, as well as the political and institutional arrangements of each Member 
State. Portugal points out that the Commission should make the demarcation between the two 
main suggested instruments, i.e. Community-led Local Development (CLLD) and Integrated 
Territorial Investments (ITI), more explicit. Scotland, instead, sees parallels to the existing Scottish 
Community Planning Partnerships (CPPs) and Strategic Delivery Bodies (SDBs). The CPPs and SDBs 
could develop a strategic plan and match it at local level. This might be a way to simplify costing, 
audit regimes etc. They then need to find a way to fit that with a very bottom-up LEADER-type 
approach. 
(i) Community-led Local Development (CLLD) 
According to the proposals, the Community-led Local Development (CLLD) concept will be 
introduced for all CSF Funds. In line with the LEADER approach, local actions groups should be 
responsible for the implementation of local development strategies.21 
The concept of CLLD is supported mainly by those countries that made predominantly positive 
experiences with similar approaches like LEADER in the previous programme periods (Finland, 
Greece, Wales). However, Greece suggests that potential areas for CLLD should only be identified 
at a later stage, and not already as part of OPs, as suggested in current proposals. Portugal argues 
for an amendment of the regulations to make the multi-OP funding option of CLLD clearer. Also 
some provisions currently only available in the context of the EAFRD, like the option of a 50 
percent advance payment, should apply to all funds in order to harmonise the rules and to avoid 
distortion of demand of one Fund over the other. In Sachsen-Anhalt, the possible use of LEADER-
type interventions has not yet been discussed, but the experiences under the EAFRD OP have been 
positive. 
Other authorities are more sceptical with regard to CLLD (Czech Republic, England, Keski-Suomi, 
Niederösterreich, Spain, Steiermark). The Finnish Regional Management Committee of Keski-Suomi 
(Länsi-Suomi) noticed that in some cases, LEADER led to rural developing communities relying too 
much on external support. Also, the inclusion of smaller actors, which is often associated with the 
local agenda, is not easy. Hence, CLLD may also be in contradiction with the goal of simplifying 
administration. In Spain, the implementation of the LEADER approach has been challenging in the 
past due to its complexity. Similarly, in England, LEADER is seen a good approach in theory, but 
past experiences, also with URBAN II, showed implementation difficulties, e.g. with financial 
control. Steiermark and the Czech Republic envisage a very complex coordination structure with 
                                                 
21 European Commission (2012) Factsheet Community-led Local Development, March 2012. Available at: 
http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/community_en.pdf  
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too many actors at the local level. This is complicated by the fact that in most Member States 
LEADER is managed by a different body than Structural Funds. Also, there is significant 
heterogeneity amongst local action groups (LAGs) in many countries (e.g. Czech Republic) and no 
experience of cities with the LEADER method. Niederösterreich identified some more fundamental 
practical issues with regard to the implementation of CLLD: those themes that would be interesting 
for the application of CLLD are outside the ring-fenced themes for more-developed regions, and 
LEADER strategies will need to be set up by the end of 2015, when the OPs are already up and 
running. 
Some regions decided not to implement CLLD or only to a limited extent (Nordrhein-Westfalen, 
ĦOĎVNLH (5') 1RUGUKHLQ-Westfalen already decided not to implement any CLLD as part of their 
ERDF programme, and also the EAFRD OP will only allocate a small amount of funds for this 
SXUSRVH7KHĦOĎVNLH(5')PDQDJLQJDXWKRULW\FRQVLGers CLLD to be useful only in smaller urban or 
rural units. Hence, it is not seen to be particularly applicable to a heavily urbanised region like 
ĦOĎVNLH 
(ii) Integrated Territorial Investments (ITIs) 
Integrated Territorial Investments (ITIs) represent another new regulatory instrument with a sub-
regional focus, but are specific to the ERDF, ESF and the Cohesion Fund. ITIs are urban 
development strategies or other territorial strategies/pacts involving integrated investments under 
more than one Priority of one or more OPs. The key programming requirements are the 
identification of ITIs in OPs, including planned financial allocations, and the subsequent monitoring 
of ITI outputs during implementation.22 
ITIs are seen as potentially useful instruments (e.g. Niederösterreich, Nordrhein-Westfalen, 
Steiermark, Vlaanderen, Wales). However, a significant number of authorities perceive that there 
are still many open questions about the implementation of ITIs in practice (Czech Republic, 
France, Greece, Nordrhein-WestfalenĦOĎVNLH:DOHV7KHLGHDWKDWLWZRXOGEHSRVVLEOHWRapply 
for financing from different OPs with a single project application is seen as technically unfeasible 
by the Czech Republic. For Greece, the complex character of ITIs will not allow defining indicative 
implementation arrangements already in the Partnership Arrangements, as it is currently proposed.  
7KHSURJUDPPHDXWKRULWLHVLQĦOĎVNLHLQVWHDGVHHVRPHRSHQTXHVWLRQVRQKRZWRVHOHFWFLWLHVWR
participate in ITI. Selection will take place at the national level and the focus would be on the 
largest, most economically vibrant cities. This would mean that large areas surrounding these 
FHQWUHVZRXOGQRWEHFRYHUHGSRWHQWLDOO\FUHDWLQJWHQVLRQV6RPHRIWKHSRRUHVWDUHDVLQĦOĎVNLH
are located in urban centres and there could be political tensions if these cities were not covered 
by ITI instruments.  
Some programme managers are concerned about the proposal that funding should be fully 
managed by city councils. The German Länder Nordrhein-Westfalen and Sachsen-Anhalt see a 
problem in the fact that although they would not be able to control the citLHV·Panagement and 
implementation of the funds, they would ultimately be legally responsible for the financial 
                                                 
22 European Commission (2012) Factsheet Integrated Sustainable Urban Development, February 2012.  
Available at: http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/urban_en.pdf  
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management of Cohesion policy resources. Nordrhein-Westfalen welcomes the cities developing 
their own strategies and to manage earmarked blocks of funding, but not for the city councils to 
take responsibility for final financial management. Moreover, also the city councils do not want this 
level of responsibility because of the administrative burden involved. Also in France, town 
representatives are reserved with regard to managing EU Funds, mainly due to the administrative 
cost, and therefore they argue that this should remain an option. 
There are different views about the five percent minimum allocation to sustainable urban 
development. While some do not see the rationale for an obligatory allocation or question the 
usefulness of such an approach (e.g. Czech Republic, England, Niederösterreich), others do not 
envisage any difficulties in meeting the threshold (Latvia, Nordrhein-Westfalen, Sachsen-Anhalt, 
Vlaanderen). The Nordrhein-Westfalen ERDF managing authority plans to allocate even more to ITI, 
possibly up to 20 percent. In Vlaanderen, already the current pURJUDPPH·V ¶8UEDQ'HYHORSPHQW·
Priority has a budget of 24 percent of the total and thus far exceeds this target. In France, not 
surprisingly, the associations of the mayors of large cities (AMGVF) and of urban communities 
(ACUF) regard the five percent share of the national envelope as too low. Finally, Wales is aware 
that five percent is a Member State target, and its usefulness hence depends on what share of the 
United Kingdom allocation will go to Wales. 
(iii) Urban development platform  
In its proposals for the Cohesion policy 2014-20, the European Commission suggests strengthening 
WKHXUEDQDVSHFW,QOLQHZLWK&RPPLVVLRQHU+DKQ·VFRPPLWPHQWWRVHWDQDPELWLRXVXUEDQDJHQGD
at EU level, the draft ERDF regulation proposes the establishment of an Urban Development 
Platform. It would be set up at EU level comprising 300 cities, with a maximum number of 20 per 
Member State. These should be selected on the basis of population criteria and the existence of an 
integrated strategy for urban development, and need to be listed in the Partnership Agreements.23 
Only little detail is yet known about the activities of the platform and some IQ-Net programme 
authorities are indifferent to it (e.g. Niederösterreich, Sachsen-Anhalt, Steiermark). Others, such 
as Greece, support the establishment of an urban development platform to promote capacity 
building and the exchange of experience.  
The usefulness of an additional urban platform is questioned by several IQ-Net programme 
authorities (Czech Republic, Nordrhein-WestfaOHQ 3RUWXJDO ĦOĎVNLH 9ODDQGHUHQ 3RUWXJDO IHHOV
that any kind of overlapping of tools should be avoided and asks for clarification about differences 
and complementarities between the Urban Platform, URBACT and the JESSICA platform. Also 
Vlaanderen feels that there are already sufficient domestic urban networking opportunities. The 
ĦOĎVNLH(5')XQLWPLVVHVDUHIHUHQFHWRWKHUHVXOWVRI85%$&7,,LQZKLFKPDQ\FLWLHVLQWKHUHJLRQ
participated. 
                                                 
23 At the Urban Forum on 16 February 2012 Commissioner Hahn launched a process of direct dialogue with 
(XURSH·VFLWLHV)RUhis speech see: 
http://europa.eu/rapid/pressReleasesAction.do?reference=SPEECH/12/101&format=HTML&aged=0&language=
EN&guiLanguage=fr  
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The selection process for cities for the Urban Platform is seen critically (Czech Republic, 
*UHHFHĦOĎVNLH9ODDQGHUHQ7KH&]HFK5HSXEOLFVHHVDGDQJHURISROLWLFDODQGOREE\LVWLQWHUHVWV
being more relevant for the selection than objective expert assessment. In Poland, there is a 
danger that many Polish cities, LQFOXGLQJ VHYHUDO IURP ĦOĎVNLH ZRXOG EH H[FOXGHG IURP WKH
platform. Therefore, the ERDF unit argues for the establishment of an urban development 
platform, but as a supplement rather than a substitute for the URBACT Programme. Within URBACT 
Programme there should be continued scope for cooperation between cities from different areas, 
including those that do not belong to the platform. Moreover, if the platform is established, criteria 
for the selection of cities should be clarified there should be prepared clarified, in order to enable 
Member States to make an objective choice. Finally, the competences of the European Commission 
within the platform, and the role of the platform in the wider Structural Funds implementation 
system for urban development needs to be further clarified. In France, representatives of French 
cities would prefer a call for tender system to identify the cities participating in the platform. This 
would allow the selection of participants based on projects rather than rigid criteria such as the 
number of inhabitants. 
Also the proposal of listing the 300 cities (and 20 cities per Member States) and limiting this number 
is met with criticism (Greece, Portugal, Vlaanderen). In France, according to the French 
associations of the mayors of large cities (AMGVF) and of urban communities (ACUF), the selection 
of a maximum of 20 cities would lead to the exclusion of medium-sized towns. Vlaanderen 
perceives the number of 20 cities to be arbitrary, which may cause tensions. Greece and Portugal 
suggest that programmes should not contain lists of cities, but only their selection criteria. 
3.2 Preparations for the future 
3.2.1 Progress with preparations 
Over the past six months, most IQ-Net countries and regions have made considerable progress 
with their preparations for the 2014-20 programme period.24 The preparations of the Partnership 
Agreements and operational programmes are in full swing in many countries (Austria, Czech 
Republic, Finland, Germany, Poland, United Kingdom). However, some countries note that it is first 
necessary to approve the legislative proposals, because there are various issues that have yet to be 
agreed in relation to the content of Partnership Agreements and programmes (Poland, Spain). 
x Czech Republic. The Ministry for Regional Development is currently preparing a basic draft 
of the Partnership Agreement, including an indication of the future structure of the 
programmes.  
x Denmark. Preparations for the new programme period started in February 2012, and it is 
expected that the process is likely to be similar to the planning for 2007-13. Yet, the 
process will be different insofar as there is a new institutional setup following the local 
government reform. 
                                                 
24 See Kah S (2011) op. cit., pp. 51-57. 
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x Finland. The preparatory work is currently on-going in the Committee for Regional 
Development and Structural Funds (ARNE). A first draft of the joint OP has been presented 
on 16 May 2012 and further decisions will be taken in June 2012.  
x Greece. A circular is currently being prepared by the National Coordinating Authority and a 
conference is planned for early October 2012. 
x Poland. The Ministry of Regional Development will present a draft of the future 
programming and implementation system in July 2012. In addition, draft proposals for the 
future operational programmes should be prepared by the end of 2012. In the run up to 
this, there will be consultations between the Ministry of Regional Development and the 
regions.  
x Slovenia. The first meeting of the interministerial group took place on 17 April 2012. So 
far, only the range of actors involved has been defined and the strategic themes will be 
defined by the end of 2012. The main reason for minor delays is the change of government 
earlier this year. 
In Austria, first interministerial consultations with all relevant Ministries and representatives of the 
Länder started in October 2011. Experts from the Länder governments have also been meeting 
regularly as part of the Landesamtsdirektorenkonferenz (LADK). The drafting process of the 
Partnership Agreement is steered by ÖROK (Austrian Conference on Spatial Planning). With its 
partners, ÖROK developed a roadmap (see Figure 2) until the launch of the new programme period 
at the start of 2014, including the programming processes for the ERDF, ESF, EAFRD and ETC 
programmes. The timetable defines milestones for different actors, including document drafts, 
FRQVXOWDWLRQV DQG SXEOLFLW\ HYHQWV 5HVSRQVLELOLW\ OLHV ZLWK g52.·V VXE-committee for regional 
economy (Unterausschuss Regionalwirtschaft), and the main actors are a steering group and a 
project group. About 12 thematic focus groups will look at specific issues, for instance the role of 
the regional level. A first draft of the Partnership Agreement is envisaged for end of June 2012. 
After a first round of consultations, a second draft will be prepared in the first quarter of 2013. 
Following a second round of consultations, a final version of the Partnership Agreement will be 
ready towards the end of 2013. 
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Figure 2: Austrian roadmap to the 2014-20 programme period 
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Several regional-level IQ-Net partner authorities have been active in developing their strategic 
directions for 2014-20 as well (e.g. Nordrhein-Westfalen, Länsi-Suomi, País Vasco, Sachsen-Anhalt, 
Steiermark, Vlaanderen, Wales). In Nordrhein-Westfalen, the Land authorities have already agreed 
a draft version of core aspects of the 2014-20 programme, namely the OP goals and draft Priorities, 
and they have provided this information to the federal authorities. They aim to present the Land 
government cabinet with a draft document for a formal decision in summer 2012. The Sachsen-
Anhalt managing authority has developed an initial paper on possible future priorities for the ERDF 
and ESF programmes in 2014-20, has circulated it to the other Land ministries and has received 
initial feedback. In Wales, there was a Cabinet Meeting at the end of April 2012, and work on the 
Welsh OPs started formally after a Ministerial announcement in May 2012. In Steiermark, a draft of 
the programme is expected by summer 2012. So far there have been two workshops in Steiermark, 
involving all intermediate bodies and the relevant Federal Ministries, and a first draft has been 
discussed with economic and social partners in May 2012. In País Vasco, there is a working group 
and a timetable setting out the preparatory steps for 2012-13. The development of the Vlaanderen 
ERDF programme will be supported by a specific workgroup, but the actual drafting will potentially 
be outsourced. Reasons for this are not only the effort needed, but also to ensure the 
independence of the document. In fact, the Flemish Enterprise Agency, which as managing 
authority wrote the current OP, has noticed some tensions with other stakeholders who felt the 
managing authority prioriWLVHGWKHLURZQLQWHUHVWV,QĦOĎVNLHWKHWKHPDWLFRULHQWDWLRQRIWKHQH[W
ERDF OP will be based on the Regional Development Strategy and an updated socio-economic 
analysis. These will be aligned with the thematic objectives of Europe 2020. The Ministry of 
Regional Development will send guidelines on how regions should allocate funds to priorities in the 
QH[WJHQHUDWLRQRIUHJLRQDO23V:LWKUHJDUGWRWKHĦOĎVNLH(6)23ZRUNLVXQGHUZD\DQGDGUDIW
should be ready by late autumn 2012. For instance, there could be some rebalancing of 
responsibilities for particular sectors between central and regional levels. In Finland, where one 
joint ERDF and ESF OP for the whole country is planned, regions are first working in two groups 
(East and North as one coordinating group and South and West as another) in the preparatory 
stages, after which the regional inputs are coordinated. For the western and southern part of the 
programme, Päijät-Häme council (Etelä-Suomi) is responsible for coordination and Pirkanmaa 
(Länsi-Suomi) for the drafting process. 
Although preparations are mostly at an early stage, some programme authorities have already 
formed more concrete ideas about the actual content of the future programmes (Nordrhein-
Westfalen, Sachsen-Anhalt). In Nordrhein-Westfalen, the ERDF OP will probably have four priorities, 
QDPHO\ WKH WKUHH 7KHPDWLF 2EMHFWLYHV PDQGDWHG LQ WKH &RPPLVVLRQ·V SURSRVDOV 6WUHQJWKHQLQJ
research, technological development and innovation; Enhancing the competitiveness of SMEs; and 
Supporting the shift towards a low-carbon economy) plus a fourth priority for urban development 
(ITIs) and other issues. Sachsen-Anhalt aims to concentrate funding from ERDF, ESF and EAFRD on 
ten Priorities (plus Technical Assistance).  
In a number of devolved or federal countries, the drafting process of the Partnership 
Agreement involves integrating sub-national inputs (Belgium, Germany, Spain, United Kingdom). 
In the United Kingdom, BIS will draw up the Partnership Agreement in the same way as for the 
2007-13 NSRF; there will be separate chapters for England, Wales, Scotland and Northern Ireland 
drawn up by the respective managing authorities. Draft country chapters will have to be submitted 
to BIS by the end of 2012, after which the United Kingdom Government will open a formal three 
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month consultation. In Germany, the Federal Ministry for the Economy and Innovation has asked all 
Länder for information on key aspects of their planning for the 2014-20 programmes by autumn 
2012. The Federal Ministry is going to take on an external consultant to help draft the partnership 
contract. A meeting is also planned of Commission staff, Federal Ministry staff and the managing 
authorities of all ERDF programmes. In Belgium, the partnership contract for Belgium will consist of 
three résumés from respectively Vlaanderen, Wallonie and Brussels. 
Some countries expect to start their preparations in the coming months (Portugal, Spain). 
Nevertheless, in both cases the domestic strategic plans underpinning the future programmes are 
being developed at national and/or regional level. For instance, the Portuguese government has 
DQQRXQFHGDQHZ¶6WUDWHJLF3ODQRQ(QWUHSUHQHXUVKLSDQG,QQRYDWLRQ(,·RQ'HFHPEHU
which is likely to inform the future programmes. The Spanish government is also developing its 
innovation strategy. 
3.2.2 Planning tools 
In terms of tools, IQ-Net countries and regions have usually set up working groups at various spatial 
levels, prepared studies or carried out consultations.  
In many cases, working groups have been set up at the national level (e.g. Finland, France, Italy, 
Slovenia). Finland set up a 2014+ Cohesion working group and the committee for regional 
GHYHORSPHQWDQG6WUXFWXUDO)XQGV¶$51(·Political decisions are made by the ministerial working 
group on public administration and regional development (HALKE). In Slovenia, there is an 
interministerial working group coordinated by the Ministry of Foreign Affairs, and in Italy it is a 
technical coordinating group composed by national administrations, the Conference of Presidents of 
Regions and Autonomous Provinces and the various regional administrations. In France, the main 
activities take place at an inter-ministerial level with close involvement of DATAR. In line with the 
agenda of the Danish presidency, the discussion is divided in the seven blocks: strategic 
programming (CSF, Partnership Agreement, OPs); conditionalities (ex-ante/ex-post, but not 
macroeconomic); performance framework; management and control; monitoring and evaluation; 
eligibility (e.g. revenue-generating projects); and financial management and simplification. 
Preparations for the programming architecture are being carried out in the context of the joint 
framework for all Funds. This involves the organisation of inter-fund collaboration through an inter-
fund group composed of all Ministries involved in European programming, notably Interior, 
Agriculture and Employment. DATAR facilitates these meetings, which take place bimonthly. The 
group is composed of technical experts (chargés de mission), who prepare the work; this is later 
discussed at the level of an inter-fund committee, bringing together director generals of the 
ministries. Some regional State representatives (SGAR), notably of the outermost regions, are also 
being associated to the process.  
Especially in countries with more regionalised implementation structures, there are working 
groups at the sub-national level (e.g. Niederösterreich, Nordrhein-Westfalen, País Vasco, Sachsen-
$QKDOWĦOĎVNLH:DOHV9ODDQGHUHQ  
x Nordrhein-Westfalen. A working group has been set up in the Land Ministry for the 
Economy, Energy, Construction, Housing and Transport, where the managing authority is 
located, as well as another working group that involves all relevant Land ministries.  
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x Vlaanderen. There is one overarching workgroup which includes representatives from ESF, 
ERDF, EAFRD and EMFF. 
x ĦOĎVNLH. The region established a cross-GHSDUWPHQWDOJURXSZLWKLQWKH0DUVKDOO·V2IILFHWR
prepare a draft of the regional ERDF programme. It also set up a Regional Forum to 
stimulate debate on the strategic objectives, regional trends and effects of regional policy 
and to provide a platform for exchange of information and experience between regional 
stakeholders.  
x Niederösterreich. The Land uses the current steering group as the platform for strategic 
planning of the next programme period. The drafting process has been assigned to two 
consultancies. At a first meeting on 16 April 2012, the managing authority gathered input 
from the IBs.  
x Wales. TKH ¶(XURSHDQ 3URJUDPPHV 3DUWQHUVKLS )RUXP·25 has been meeting since autumn 
2011. This involves quarterly meetings to discuss the make-up and direction of the future 
programmes. The Partnership Forum is an advisory body made up of representatives of a 
range of sectors, including private, education, trades unions, employment services, 
environmental and sustainability organisations, the third sector, local government and the 
Welsh Government. The Welsh European Funding Office (WEFO) is also setting up so-called 
¶([WHUQDO:RUNVWUHDPV·VHHBox 2). 
Box 2: Workstreams in Wales 
In Wales, actors with experience in the delivery of EU funded programmes and relevant EU-level, United 
.LQJGRP DQG :HOVK SROLF\ DUH FXUUHQWO\ EHLQJ VRXJKW YLD :()2·V ZHEVLWH IRU D VHULHV RI ([WHUQDO
Workstreams to support the detailed development of the future programmes. Each of the four 
workstream will comprise of a mix of specialists from external organisations, Welsh Government and 
WEFO staff. It is intended that there be a balance of sector, geographical and gender representation: 
x Operational Programmes: support detailed planning and drafting of OPs and the Welsh chapter 
of the United Kingdom Partnership Contract.  
x Delivery and Compliance: consider the compliance of programmes with EU regulations, United 
Kingdom and Welsh legislation, Welsh eligibility rules, requirements for guidance, audit 
arrangements and programme implementation arrangements.  
x Monitoring and Evaluation: support the development and review of monitoring and evaluation 
arrangements and the performance framework.  
x Territorial Co-RSHUDWLRQ LQIRUP :DOHV· QHJRWLDWLRQV ZLWK ,UHODQG FURVV-border) and with the 
United Kingdom Government on ERDF transnational and interregional programmes. 
Source: http://wefo.wales.gov.uk/programmes/post2013/news/120322workstreams/?lang=en  
                                                 
25 More information on the European Programmes Partnership Forum (2014-2020) is available at: 
http://wefo.wales.gov.uk/programmes/post2013/eppf20142020/?lang=en  
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Sachsen-Anhalt even has a series of different working groups. First, there are regular meetings 
between the three key Land bodies involved in the future of EU funding, namely the ERDF/ESF 
managing authority, the EAFRD managing authority and the Land·V6WDWH&KDQFHOOHU\6HFRQGWKH
Land has set up a steering group made up of representatives of all relevant Land ministries plus the 
external evaluators. Third, the Land may also set up a second steering group with broader 
membership, notably including representatives of the different socio-economic partners as well as 
the Land ministries. Fourth, two sub-committees of the ERDF/ESF monitoring committee are 
already discussing the future programmes: one focuses on environmental issues and the other on 
equal opportunities. 
Studies, evaluations and other analyses form the basis for planning in many cases (Czech 
Republic, Latvia, Sachsen-$QKDOW ĦOĎVNLH (5') 	 (6) 3RUWXJDO :DOHV The Sachsen-Anhalt 
managing authority has awarded a contract for a socio-economic analysis including a SWOT 
analysis, which will inform the future allocation of funding between the thematic priorities. The 
study should be completed by July/August 2012. Further calls are being prepared for study 
contracts relating to other aspects of the development of the programmes and the ex-ante 
evaluation, both by the managing authority on programme-wide aspects and by intermediate bodies 
(located in other Land ministries) on issues/strategies relating to particular thematic priorities (e.g. 
innovation). Portugal will be commissioning an evaluation to examine the post-2013 priorities in the 
context of the Strategic Report 2012 (see Section 2.2.5). The MRD in the Czech Republic has been 
SURGXFLQJDVHULHVRIEDFNJURXQGDQDO\VHVIRUWKHRULHQWDWLRQRIWKHSURJUDPPHVĦOĎVNLHSURGXFHG
a number of evaluations (see Section 2.2.4) and other studies that will feed into the programming 
process. In Latvia, the Ministry of Finance commissioned a study on Cohesion policy priorities in 
Latvia for the post-2013 programming period, including public consultations. It resulted in the 
prioritisation of five Thematic Objectives: (1) Transport Infrastructure, (2) Information Society, (3) 
Employment, Social Inclusion and Education, (4) Environment and (5) Research & Development. 
Wales carried out a so-called UHIOHFWLRQV H[HUFLVH JDWKHULQJ SDUWQHU·V YLHZV RQ IXWXUH
programmes.26 This finished at the end of January 2012 and a report is being finalised. The results 
IHHGLQWRWKH¶(XURSHDQ3URJUDPPHV3DUWQHUVKLS)RUXP·PHQWLRQHGDERYH7KHUHFHQWO\SXEOLVKHG
synthesis report of the impact of the 2000-06 programmes in Wales will also feed in to the process 
of programme development.27 7KHĦOĎVNLH(6)XQLWXVHVWKH¶3DUWQHU·SURMHFWSLSHOLQHV\VWHPWR
assess potential projects for 2014-20. 
Other tools include or mechanisms include the following. 
x Information events. The Sachsen-Anhalt Finance Minister will lead a series of informal 
discussions (Dialogreihe) with partners on the horizontal themes in the future programmes 
from autumn 2012. The ERDF/ESF managing authority is also planning to hold a number of 
open workshops on cross-cutting themes such as demographic change, equality of 
opportunity and the environment. Once the programme is ready, Nordrhein-Westfalen plans 
to hold a big public event involving Land ministers to launch the new funding period. 
                                                 
26 Welsh European Funding Office (2012) European Structural Funds Programmes 2014-2020. Reflections 
Exercise ² Synthesis Report. Final Report, May 2012. Available at: 
http://wales.gov.uk/docs/wefo/publications/120515reflectionsexerciseen.pdf 
27 Welsh Government (2012) 2000-2006 Structural Funds Synthesis Report, January 2012. Available at: 
http://wales.gov.uk/docs/wefo/report/120320europeanprogrammessynthesisen.pdf  
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x Online blog. In Scotland, the managing authority has started a blog28 posting details of 
talks with both the United Kingdom Government and the European Commission on the 
future of Structural Funds in Scotland, and providing updates and links to key publications. 
It is hoped that this will develop further into a forum for stakeholder discussion on the 
future.  
x Consultations. In England, an online consultation on the future delivery of the all CSF 
Funds (see Box 3) has been carried out in March and April 2012. This informal consultation 
procedure has been launched by the UK Department for Business Innovation and Skills (BIS), 
which invited initial views on the various delivery options for the four Funds (ERDF, ESF, 
EAFRD and EMFF) in England. Also Nordrhein-Westfalen is planning to carry out an online 
consultation, combined with a public consultation with the socio-economic partners. 
Finally, also Scotland plans to carry out a consultation, probably after a series of meetings 
with stakeholders to discuss and develop different aspects of the future programmes. 
Box 3: BIS consultation on the future delivery of the CSF Funds in England 
In England, the informal consultation procedure on Structural Funds, EAFRD and EMFF ran from 28 March 
to 27 April 2012 and invited answers to the following questions: 
Objectives / themes 
 :KLFK RI WKH &RPPLVVLRQ·V REMHFWLYHV IRU WKH &6) )XQGV PRVW DOLJQ ZLWK \RXU RUJDQLVDWLRQ·V RZQ
objectives and plans? 
$UHWKHUHFHUWDLQ&6)REMHFWLYHVZKLFKPLJKWEHPRUHVXLWHGWRWKHPDWLF¶LVVXH-EDVHG·SURJUDPPHV"
If so, why and what mechanisms would be required to ensure sufficient local flexibility and involvement 
in decision-making and strategic guidance? 
Geography & local focus 
3. Where does your organisation see opportunities for more localised place-based programmes or 
projects within programmes and for which Funds or combination of Funds? How would this improve 
outcomes? 
Streamlined administration 
4. What key things need to change in the way the Funds are currently used in order to reduce the 
administrative burden involved, whilst conforming to EU management control requirements? 
Integration / joining up across Funds & between outcomes 
5. Are there specific combinations of Funds, or elements of Funds, which lend themselves to operating 
in a more integrated or aligned way? If so, what kind of complementary measures and outcomes would 
you want to see? 
                                                 
28 7KH6FRWWLVK¶)XWXUHRIWKH)XQGV%ORJ·LVDYDLODEOHDWhttp://blogs.scotland.gov.uk/eu-structural-funds/  
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6. Where does your organisation see opportunities for using some of the options proposed by the 
Commission to promote more localised and co-ordinated programming, such as Joint Action Plans, 
Integrated Territorial Investments and Community-Led Local Development? 
Other issues 
7. Are there any other specific points you wish to be considered which are not covered by the other 
questions? 
Initial views received will be followed up in greater detail with all responding organisations. However, 
the final results will inform the development of the United Kingdom Partnership Agreement relating to 
England. Scottish, Welsh and Northern Irish administrations are making their own consultation 
arrangements as part of the preparations.  
Source: http://www.bis.gov.uk/assets/biscore/economic-development/docs/p/12-642-partnership-
agreement-structural-funds-consultation  
 
3.2.3 Responding to reduced public budgets 
The preparations for the next programme period are influenced by the austerity measures in 
several countries )LQODQG*UHHFHĦOĎVNLH3RUWXJDO6RFLDODQGHFRQRPLFFRQGLWLRQVZLOOKDYHWR
be taken into account during the programming process; therefore the crisis will inevitably have an 
impact on the thematic orientation of future programmes and their implementation. Italy even 
perceives incoherence between Structural Founds programming aimed at promoting growth and 
austerity measures for financial recovery. Therefore they feel that a more fundamental reflection 
on the role of Cohesion policy in the actual macroeconomic context is needed.  
Thematic concentration will be a necessary consequence in several cases. Greece and the 
ĦOĎVNLH (6) XQLW SRLQW RXW WKDW JUHDWHU FRQFHQWUDWLRQ RQ IHZHU SULRULWLHV FDQ KHOS WR VHFXUH WKH
necessary critical mass of resources and achieve greater visibility of the interventions for the wider 
public. However, Greece estimates that thematic concentration could be more effective at the 
level programmes and could result from an ex-ante evaluation of alternatives at national and 
regional levels. )RU WKH ĦOĎVNLH (6) XQLW WKHPDWLF FRQFHQWUDWLRQ VKRXOG KHOS IRFXV RQ VRFLDO
inclusion and the social economy, those areas that are most important. Interestingly, 
Niederösterreich expects the reduced funding for domestic policies to create an increased 
interest in Cohesion policy as funding source. 
An important issue for many IQ-Net programme authorities is be the availability of future co-
financing (England, Finland, France, Greece, Nordrhein-Westfalen, Portugal, Sachsen-Anhalt, 
Scotland, SloveniaĦOĎVNLH In Scotland, the crisis is expected to continue in terms of the difficulty 
in obtaining match funding. In Greece, the resources for the national Public Investments 
Programme (PIP) will continuously be decreasing over the next years in the light of the difficult 
economic situation. This will reduce co-financing and hence the country is looking for financial 
IOH[LELOLW\ HVSHFLDOO\ LQ WHUPV RI WKH Q UXOH $OVR IRU ĦOĎVNLH GRPHVWLF FR-financing will be an 
issue, but the impact of the crisis on the private sector has not been as severe as in other Member 
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States. Also, the ERDF unit has received signals that local governments are very interested in 
project implementation in the next programming period. 
However, it is the local level that will be especially affected in some countries (Finland, France, 
Nordrhein-Westfalen, Sachsen-Anhalt ĦOĎVNLH 6DFKVHQ-Anhalt expects difficulties with the 
availability of domestic co-financing for any projects for which the local authorities are 
responsible. In Nordrhein-Westfalen, Land co-financing has so far been relatively limited because of 
significant co-financing from private firms (around 20 percent) and from other public bodies (such 
as local authorities and universities). Nevertheless, at times it has been difficult to ensure the Land 
co-financing in 2007-13. This situation is likely to continue in 2014-20 as all public bodies in 
Nordrhein-Westfalen are facing financial constraints i.e. the local authorities and universities as 
well as the Land itself. Nevertheless, the Nordrhein-Westfalen ERDF OP managing authority argues 
that an EU co-financing rate of 50 percent is appropriate because it is right that recipients should 
contribute a significant percentage of the costs of a project. Also in Finland, the reduced 
availability of co-financing is a major concern especially at the local level. Programme managers 
feel that there is a need for new co-financing sources; regional cooperation partners from the 
innovation sector, in particular universities and research institutions will be a potential source.  
In the light of pressure on budgets, many IQ-Net programme authorities are planning to focus 
more on financial instruments as compared to grants (France, Nordrhein-:HVWIDOHQĦOĎVNLH(5')
& ESF unit, Vlaanderen). In Vlaanderen, the managing authority is looking into the possibility of 
introducing alternative funding instruments or mechanisms such as no or low interest loans, as well 
as projects that can achieve a return on its investment. Yet, no decisions have been taken and 
there are concerns over whether financial engineering instruments are suitable for a small 
programme such as Vlaanderen. Financial constraints are raising some questions over the choice of 
instruments also in Nordrhein-Westfalen, notably whether it would be possible to allocate loans 
rather than grants for some types of intervention7KHĦOĎVNLH(5')DXWKRULWLHVZLOOIXUWKHULQFUHDVH
their focus on renewable financial instruments. This entails some changes to the programming 
process and future programme implementation. However, the low interest of Polish firms in loan 
instruments meaQV WKDW ĦOĎVNLH ZLOO FRQWLQXH SURYLGLQJ JUDQWV DOEHLW RQO\ LQ DUHDV VXFK DV
innovation, high-value technologies and ICT. The managing authority is aware that they will need to 
FUHDWHGHPDQGIRU ORDQVDQGRWKHU ILQDQFLDOHQJLQHHULQJ LQVWUXPHQWV$OVR WKHĦOĎVNLH(6)XQLW LV
considering how to utilise best the potential offered by financial engineering instruments. The main 
challenge is that the typical beneficiaries of the OP are accustomed to grant-based support. 
However, a number of IQ-Net countries and regions do not expect any major effect of the 
austerity measures for the future programmes (Denmark, Latvia, Niederösterreich, Steiermark, 
Vlaanderen, Wales). Steiermark and Vlaanderen do not envisage any issues with domestic co-
financing, not least due to the fact that their programmes will be comparatively small. Latvia, in 
spite of being hit severely by the economic crisis, does not expect any major impacts on the new 
programmes.  
3.2.4 Organisational and administrative changes 
For many IQ-Net programme authorities, it is still too early to identify likely changes to the 
organisational and administrative set-up (Czech Republic, England, Greece, Slovenia). In France, 
after they governmental changes in May 2012, there is a possibility that more responsibility will be 
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delegated from the regional State services, who are currently seen as the likely bodies to manage 
the new programmes, to the regions. Slovenia hopes to maintain the current structures. The recent 
change of the Slovenian government transferred managing responsibilities to a different Ministry, 
but did not impact on the implementation arrangements. In Greece, a lot will depend on the 
RXWFRPH RI WKH QDWLRQDO HOHFWLRQV ,Q ĦOĎVNLH DQG 9ODDQGHUHQ RUJDQLVDWLRQDO DQG DGPLQLVWUDWLYH
changes will only be limited. 
Simplification of implementation arrangements remains an important concern for both the 
Commission and the Member States. In February 2012, the Commission produced a simplification 
agenda29 for the Multiannual Financial Framework 2014-20 and a related factsheet30 on 
simplification specifically in Cohesion policy. Also many IQ-Net countries and regions are looking 
for simpler implementation structures and procedures (e.g. Austria, Czech Republic, Finland, 
Nordrhein-Westfalen). In March 2012, a ministerial working group on administration and regional 
development in Finland announced a series of actions for the new programme period. The 
introduction of a single integrated programme entails streamlining the preparatory and 
administrative processes especially for applicants, cutting down the number of internal projects in 
the administration and concentrating the focus of programme activity. These actions are estimated 
to create savings of up to 25-30 percent compared to the current situation. This also implies that a 
considerable shift of resources from public administration to project activity is expected to be 
achieved. Other actions to ease the administrative burden include improved integration of national 
and European rules and electronic processes of application, decision-making and payments. Also 
Nordrhein-Westfalen set up a working group on simplification (see Box 4). 
Box 4: Simplification efforts in Nordrhein-Westfalen 
The Nordrhein-Westfalen managing authority for the ERDF OP has set up a Land inter-ministerial 
working group on simplification, which is looking at the current Structural Funds management and 
control system, and also at the Land·VRZQEXGJHWDU\OHJDOIUDPHZRUNLandeshaushaltsordnung) and at 
how procedures work in practice. The main issues are: 
x The interaction between heavy EU rules and heavy domestic rules in Nordrhein-Westfalen; for 
example, the Landeshaushaltsordnung precludes the use of simplified cost options (Pauschale) 
unless very strong justifications can be made through a complex procedure. 
x The extensive use of the competitive call approach led to the ERDF OP allocating funding to a 
large number of small, often collaborative projects (likely to be c.3,000 by the end of the 
period), which hDYHIUHTXHQWO\LQYROYHGKLJKOHYHOVRIVWDIIFRVWV7KHVHDQGRWKHU¶VRIW·FRVWV
tend to be more difficult to deal with rather than e.g. the purchase of equipment. For each 
project, the programme bodies typically have to do up to four payment claims, as well as one 
or more contractual change; a lot has to be done manually and it is very time-consuming. 
                                                 
29 European Commission (2012) A Simplification Agenda for the MFF 2014-2020, COM(2012) 42 final, Annex 3, 8 
February 2012. Available at: 
http://ec.europa.eu/budget/library/biblio/documents/fin_fwk1420/com_2012_42.5_annex3_en.pdf  
30 European Commission (2012) Factsheet Simplifying Cohesion Policy for 2014-2020, February 2012.  
Available at: http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/simplification_en.pdf  
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x The Nordrhein-Westfalen ERDF OP has involved a number of different intermediate and 
implementing bodies in 2007-13, leading to an increase in coordination costs and the need to 
ensure that a wide number of actors are dealing appropriately with Structural Funds 
requirements.  
In addition, Nordrhein-Westfalen is planning to take the certifying authority back into one of the Land 
ministries from the Land Investment Bank (NRW.BANK). As the draft regulations state that the certifying 
authority needs to be in a different institution than the managing authority, it will not be possible to 
take it into the Land Ministry for the Economy, Energy, Construction, Housing and Transport, where the 
managing authority is located) and it has not yet been decided to which other Land ministry it will be 
moved. 
A reduction in the number programmes is planned in Finland and the Czech Republic, and also 
Austria and Scotland are considering this option. In the Czech Republic, one of the main issues is 
currently whether to continue with regional ERDF programmes or to have only one joint regional 
ERDF programme. In Finland, the number of programmes will be reduced from five (four ERDF OPs 
and one ESF OP) to one, integrating both ERDF and ESF. However, the programme will be divided 
into two regional plans, one for the south and west (Etelä-Suomi and Länsi-Suomi) and one for the 
east and north (Itä-Suomi and Pohjois-Suomi). In Austria, experts from the Länder governments are 
currently discussing the two options. In the case of one central OP, this would allow the single 
Länder to implement a part of it independently. One reason for the thinking about a central OP is 
an internal evaluation of all public funding schemes. It showed that the number of instruments is 
too high; hence the federal authorities aim at reducing their number. However, a single federal OP 
would have a series of advantages: 
x It would allow for the regional concentration of funding, in this way circumventing small-
scale ring-fencing limitations. 
x It would allow for more flexibility for Land-level actors, as implementation would be less 
driven by indicators.  
x The available funds for smaller themes outside the 80 percent concentration would have 
the necessary critical mass. 
x It could potentially raise the project quality.  
Also in Slovenia the future set-up will very much depend on the decision about the number of 
future OPs. Slovenia faces the challenge that the west of the country will most likely fall under the 
most-developed regional category, while the east will remain in the least-developed category.  
In line with the strategic integration of EU Funds via the CSF at European level, Wales is merging 
the managing authorities for Structural Funds and rural development, and also Sachsen-Anhalt is 
considering doing so. In Wales, the WEFO are reorganising their Structural Funds and rural 
development teams to form a European Directorate. This will be one directorate looking after EU 
programmes and trying to deliver EU funding as one programme where possible. Sachsen-Anhalt is 
considering moving the managing authority for the EAFRD programme from the Land Ministry for 
Agriculture and the Environment to the Land Ministry of Finance, where managing authority for 
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ERDF and ESF is already located. However, the ERDF/ESF audit authority in Sachsen-Anhalt might 
have to be moved to different institution due to a regulatory proposal that in those programmes 
ZLWK PRUH WKDQ ½ PLOOLRQ (8 FRQWULEXWLRQ WKH DXGLW DXWKRULW\ PD\ QRW EH SDUW RI WKH VDPH
public authority or body as the managing authority. 
In Denmark and Finland, the role of regional institutions will be strengthened. Although Denmark 
does not plan any changes, programme managers expect regional stakeholders such as the regional 
programme administrators supporting the Regional Growth Fora to be in a stronger position in 2014-
20. In Finland, in spite of the creation of a single joint OP, the role of the Regional Management 
Committees has been strengthened. If possible, only the 18 Regional Councils and the 15 Economic 
and Labour (ELY)-centres will act as intermediate bodies. 
In Latvia, a completely new management and implementation system will be set up. The 
selected model establishes a joint system for both Cohesion policy objectives, i.e. Convergence and 
Territorial Cooperation and a separate system for EAFRD and EMFF. 
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4. CONCLUSION 
Although the preparation of the 2014-20 programme period is increasingly requiring the attention of 
programme authorities, the delivery of current programmes remains at the focus of programme 
managers. The implementation of IQ-Net programmes has progressed significantly over the past six 
months, but financial absorption is still lagging behind expected levels in many countries. 
Currently, most programme authorities are not expecting any short-term issues with 
decommitment, but issues with n+2(3) cannot be excluded for the future years, when funding 
committed during the peak of the economic crisis will have to be spent. The situation is further 
tightened by current payment interruptions due to audit results in several countries. On a more 
positive note, good progress has been made with financial engineering instruments, which might 
provide some relief for strained domestic co-financing budgets. At the same time, evaluation 
efforts continued, often with the view of using synergies with the Strategic Reports 2012 and the 
preparatory procedures for the 2014-20 programme period.  
Looking at the proposals for the future delivery framework, the Staff Working Paper on the 
Common Strategic Framework (CSF) for 2014-20 has been welcomed in principle, but its legal status 
and the extent to which it is binding requires further clarification. There is a debate between the 
usefulness of the proposed thematic concentration on the one hand, and the necessary flexibility to 
adjust to regional needs on the other hand. Although a strengthened local agenda would be 
welcomed, there are concerns about the practical implications of Community-led Local 
Development (CLLD) and Integrated Territorial Investments (ITIs). More generally, performance 
reserve, conditionalities and the related administrative effort remain at the centre of criticism. 
Over the last six months, most IQ-Net countries and regions have set up structures and procedures 
to prepare for the 2014-20 programme period. There are working groups at the national and, where 
applicable, sub-national levels. In several cases, studies and evaluations have been launched, which 
will form the basis for the future Partnership Agreement and operational programmes. Yet, 
austerity measures are influencing the future orientation of programmes in some cases. Especially 
the availability of future co-financing is of concern. An increased use of revolving funds, i.e. 
financial engineering instruments, is an option considered in several Member States. Finally, 
simplification of programme management remains an important issue. While the Commission has 
presented its Simplification Agenda for the MFF 2014-20, also several countries and regions are 
looking to simplify their domestic procedures. One important option that is considered in this 
context is the reduction in the number of future programmes in a number of Member States. 
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Improving the Quality of Structural Funds 
 Programme Management 
through Exchange of Experience 
IQ-Net is a network of Convergence and Regional Competitiveness programmes actively exchanging 
experience on practical programming issues. It involves a programme of research and debate on 
topical themes relating to Structural Funds programme design, management and delivery, 
culminating in twice-yearly meetings of members. IQ-Net was established in 1996 and has 
successfully completed four periods of operation: 1996-99, 1999-2002, 2002-07 and 2007-10. The 
fifth phase was launched on 1 January 2011 (Phase V, 2011-13).  
IQ-Net Meetings  
31 SDUWQHUV· PHHWLQgs and a special 10th 
anniversary conference have been held in 13 
European countries during 16 years of operation 
of the network. Meetings are held at 
approximately six-month intervals and are open 
to IQ-Net partners and to observers interested in 
joining the network. The meetings are designed 
to facilitate direct exchange of experience on 
selected issues, through the presentation of 
briefing papers, plenary discussions, workshop 
sessions and study visits in the hosting regions. 
 
 
IQ-Net Website 
The IQ-1HW:HEVLWH LV WKHQHWZRUN·VPDLQYHKLFOHRIFRPPXQLFDWLRQ IRUSDUWQHUVDQGWKHSXEOLF
The launch of Phase V has been accompanied by an extensive redesign of the site which comprises 
two sections: 
 
 
Partner Intranet Pages available exclusively to 
IQ-Net members.  
 
Public Pages which provide information on the 
1HWZRUN·V DFWLYLWLHV DQG PHHWLQJV DOORZ WKH
download of IQ-Net Reports and Bulletins, and 
provide a news section on issues relevant to the 
Network. 
 
7KH 3DUWQHUV· VHFWLRQ RI WKH ZHEVLWH SURYLGes exclusive services to members of the 
network, including access to all materials prepared for the IQ-Net meetings, a list of EU27 
OLQNVSURJUDPPHVLQVWLWXWLRQVHWFSDUWQHUV·FRQWDFWGHWDLOVDSDUWQHUV·EORJDQGRWKHU
items of interest. 
IQ-Net Reports 
The IQ-Net Reports form the basis for the discussions at each IQ-Net meeting. They present applied 
and practical information in a style accessible to policy-makers, programme executives and 
administrators. The reports can be downloaded, at no charge, from the IQ-Net website. To date, 30 
WKHPDWLFSDSHUVKDYHEHHQSURGXFHGRQERWK¶IXQFWLRQDOLVVXHV·HJPDQDJHPHQWDUUDQJHPHQWV
SDUWQHUVKLS LQIRUPDWLRQ DQG FRPPXQLFDWLRQ PRQLWRULQJ V\VWHPV DQG ¶WKHPDWLF LVVXHV· HJ
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innovation, enterprise development, tourism). A similar number of papers have also been produced 
WRUHYLHZGHYHORSPHQWVLQWKHLPSOHPHQWDWLRQRIWKH1HWZRUN·VSDUWQHUSURJUDPPHV 
 
IQ-Net Thematic Papers 
x ,QQRYDWLRQDQG¶VPDUWVSHFLDOLVDWLRQ·LQ&RKHVLRQSROLF\SURJUDPPHV 
x New financial instruments in Cohesion policy 
x Taking stock of programme progress: implementation of the Lisbon Agenda and lessons 
for Europe 2020 
x The Reform of Cohesion Policy after 2013: More Concentration, Greater Performance 
and Better Governance? 
x New Partnership Dynamics in a Changing Cohesion Policy Context 
x 3DQGRUD·V%R[DQGWKH'HOSKLF2UDFOH(8&RKHVLRQ3ROLF\DQG6WDWH$LG&RPSOLDQFH 
x The Financial Management, Control and Audit of EU Cohesion Policy: Contrasting Views 
on Challenges, Idiosyncrasies and the Way Ahead 
x From Environmental Sustainability to Sustainable Development? Making Concepts 
Tangible in Structural Funds Programmes 
x Making sense of European Cohesion Policy: 2007-13 on-going evaluation and monitoring 
x Turning ideas into action: the implementation of 2007-13 programmes 
x The New Generation of Operational Programmes, 2007-13  
x National Strategic Reference Frameworks and OPs, 2007-13  
x Preparations for the Programme Period 2007-13 
x Territorial Cohesion and Structural Funds 
x Cohesion Policy Funding for Innovation and the Knowledge Economy 
x The Added Value of Structural Funds 
x Information, Publicity and Communication 
x Mid-term Evaluation of the 2000-06 Programmes 
x Mainstreaming Horizontal Themes into Structural Fund Programming 
x The Structural Funds: Facilitating the Information Society 
x Information into Intelligence: Monitoring for Effective Structural Fund Programming 
x At the Starting Block: Review of the New Programmes 
x Tourism and Structural Funds 
x Preparations for the New Programmes 
x The New Regulations and Programming 
x Strategic Approaches to Regional Innovation 
x Effective Responses to Job Creation 
x The Evolution of Programmes and Future Prospects 
x Equal Opportunities in Structural Fund Programmes 
x The Contribution of Meso-Partnerships to Structural Fund Implementation 
x Regional Environmental Integration: Changing Perceptions and Practice  
x Structural Fund Synergies: ERDF and ESF 
x The Interim Evaluation of Programmes 
x Monitoring and Evaluation: Principles and Practice 
x Generating Good Projects 
x RTD and Innovation in Programmes 
x Managing the Structural Funds ² Institutionalising Good Practice 
x Synthesis of Strategies 1994-96 
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IQ-Net Bulletin  
The IQ-Net Bulletin SURPRWHVWKHGLVVHPLQDWLRQRIWKH1HWZRUN·VDFWLYLWLHV
and results. Fifteen issues have been published to date, over the period 
from 1996 to 2012. Bulletins are published using a standard format, with 
each providing summaries of the research undertaken and reports on the 
discussions which take place at IQ-Net meetings. The Bulletins can be 
downloaded from the IQ-Net website.  
 
Admission to the IQ-Net Network is open to national and regional Structural Funds Managing 
Authorities and programme secretariats. For further information or to express an interest, contact 
Professor John Bachtler (john.bachtler@strath.ac.uk) or Dr Laura Polverari 
(laura.polverari@strath.ac.uk). 
 
 
 
 
